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RATIFYING CHANGE ORDER NO. 26 IN THE AMOUNT OF $33,519.90 
AND CHANGE ORDER NOS. 34 AND 37 IN THE DEDUCTIVE 
AMOUNTS OF $56,387.95 AND $57,750.00, TO THE CONSTRUCTION 
CONTRACT WITH CONSTRUCTORS & ASSOCIATES FOR PROJECT 
3 VOLUME 1, TERMINAL 2 TENANT RELOCATION AND SELECTIVE 
DEMOLITION AT THE SAN ANTONIO INTERNATIONAL AIRPORT; 
REVISING THE BUDGET. 

WHEREAS, the City, in its Five-Year Capital Program and as part of the New Terminal 
Expansion Program has identified construction needs in connection with the relocation of tenants 
and selective demolition of Terminal 2 the San Antonio International Airport (the "Project"); and 

WHEREAS, on October 12, 2006, by Ordinance No. 2006-10-12-1 188 City Council approved a 
construction contract with Constructors & Associates, Inc., to provide the relocation of tenants to 
adjacent and renovated areas within Terminal 2, allowing for the selective demolition of the east 
portion of Terminal 2 and construction of a new bi-level roadway in the Terminal 2 footprint; and 

WHEREAS, on May 31, 2007, and November 1, 2007, City Council amended the Original 
Agreement by approving Change Orders; and 

WHEREAS, Change Order 26 in the amount of $33,519.90 is a result of the unforeseen need for 
installation of conduit, which was not previously shown in the drawings; and 

WHEREAS, Change Order 34 in the deductive amount of $56,387.95 is a result of the reduced 
need for canopy and concrete work at the west end of Terminal 2; and 

WHEREAS, Change Order 37 in the deductive amount of $57,750.00 is a result of the reduced 
need for HVAC fiber cabling because existing fiber cables were discovered; and 

WHEREAS, a summary of Change Orders 26, 34 and 37 is set out in Attachment I and a list of 
previously authorized change orders in the amount of $315,386.68 is set out in Attachment I1 
Change Order History; and 

WHEREAS, it is now necessary to approve and ratify Change Order Nos. 26, 34 and 37, adjust 
the contract sum, amend the project budget, and authorize payment for these Change Orders; 
NOW THEREFORE: 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Change Order No. 26 in the additive amount of $33,519.90, Change Order No. 
34 in the deductive amount of $56,387.95, and Change Order No. 37 in  the deductive amount of 
$57,750.00, attached to this Ordinance, amending the construction contract with Constructors & 
Associates, Inc. for Project 3 - Volume 1 - Terminal 2 Tenant Relocation & Selective Demolition 
for asbestos abatement are hereby approved and the City Manager is authorized to execute said 
Change Orders. 
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SECTION 2. The budget adjustment delineated below is authorized in project 33-00208 NTE - 
Project 3 - Utilities & Demolition: 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director 
of Finance, City of San Antonio. The Director may, subject to concurrence by the City Manager 
or the City Manager's designee, correct allocations to specific Cost Centers, WBS Elements, 
Internal Orders, General Ledger Accounts, and Fund Numbers as necessary to carry out the 
purpose of this Ordinance. 

SECTION 4. This Ordinance shall take effect immediately upon passage by eight (8) 
affirmative votes; otherwise it shall be effective ten (10) days after its passage. 

GL No Desc 

Constructions 
Costs 

Indirect Costs 

PASSED AND APPROVED this 29th day of Nov 

Total 
Amount: 
$0.00 

GL No 

520 1 140 

5406530 

&&.a ATTEST: 

Internal 
Order 

City @k 

WBS Element 
Description 

Constructors - 
pkg. # 3.1 

Constructors 
Contingency - 
Pkg. # 3.1 

APPROVED AS TO FORM: 
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33-00208- 
05-02-01 

33-00208- 05-02-02 
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Project 
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TE - Project 3 - 
L i t i e s  & 
Demolition 

TE - Project 3 - 
:tilities & 
Demolition 

Amount 

$-80,618.05 

$80,6 18.05 
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TERMINAL 2 TENANT RELOCATION & SELECTIVE DEMOLITION 
AT SAN ANTONIO INTERNAL AIRPORT 

ATTACHMENT I 
CHANGE ORDER SUMMARY 

Change Order No. 26 

Installation of six 4 inch conduits for AT&T, Matrix and airport cabling against the south wall of 
Terminal 2 
Additional compensation of $333 19.90 was determined to be fair and reasonable. 

Change Order No. 34 

Delete canopy and concrete walkway at west end of Terminal 2 

Credit compensation of $56,387.95 was determined to be fair and reasonable. 

Change Order No. 37 

Elimination of Heat, Ventilation and Air Conditioning Control Package, due to use of existing cables. 

Credit compensation of $57,750.00 was determined to be fair and reasonable. 



Attachment II - Change Order History 

AVIATION 

Project: 
Vendor: 

Project 3 -Volume 1 - Tenninal 2 Tenant Relocation & Selective Demolition 
Constructors & Associates 

Change Order No. 

1 

2 

3 

4 

5 

6 

7 

8 

9 

Amount Description 

$37,602.60 lnstallation of new temporary door at west end of Terminal 2 and 
installation of temporary ramp and covered walkway 

$8,836.00 Demolition of existing fence and installation of new AOA security 
fence and gate 

$1 1,043.06 lnstallation of conduit to provide Time Warner service to future 
Terminal B 

$10,336.00 Relocation of U.S. Airways ticketing counters and office space 

$4,882.50 Provide 64 LF of wood framing for Airport banner 

$52,944.00 Furnish and install (8) eight waterproof sun shades at Ground 
Transportation Center 

$24,174.51 lnstallation of metal ductwork for return air at Continental Airlines 
new offices 

$1 0,450.34 lnstallation of four (4) isolation valves for chill and hot water lines 
located in the ceiling of the American Airlines new office area 

$23,821.98 lnstallation of metal ductwork for supply and return air at American 
Airlines new offices 

$2,263.60 Demolition and relocation of AOA fence at centergate 

$2,510.45 lnstallation of door 8 louver light kits 

$3,571.20 Relocation of Continental and American Airlines office furniture 

$3,657.70 Install vinyl composition tile at the CTX area and American Airlines 
gatehouse areas 

$3,703.90 Install steel angle bracing at Rental Car Agency counters 

$0.00 Arrangement of American Airline ticket counter 

$10,847.99 Abatement of asbestos containing material in the west end of 
Terminal 2 at the west vestibule on 5/14/07 throught 5/20/07 

$17,040.25 Abate of asbestos containing material in the west end of Terminal 2 
at the Rental Car Agency Counters column lines 26 through 28 on 
5/21/07 through 5/21/07 

$17,841.40 Abatement of asbestos containing material in the west end of 
Terminal 2 at the front canopy column lines 2 through 4 on 5/28/07 
through 6/03/07 

$9,301.70 Abatement of asbestos containing material in the west end of 
Terminal 2 near the baggage claim vestibule on 6/04/07 through 
611 0/07 

$1 1,268.35 Abatement of asbestos contining material in the west end of 
Terminal 2 at the front canopy column lines 6 through 7 on 611 1/07 
through 611 7/07 

$8,013.35 Abatement of asbestos containing material in the west end of 
Terminal 2 at the front canopy column lines 7 through 8 the week of 
611 8/07 
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22 $3,486.05 Abatement of asbestos containing material in the west end of 
Terminal 2 - demolition at exterior within the American Airlines 
conveyor area the week of 611 8/07 

23 $1,700.80 Abatement of asbestos containing material in the west end of 
Terminal 2 at the former Baggage Storage Office on 7/09/07 and 
711 0107 

24 $753.90 Abatement of asbestos containing material in the west end of 
Terminal 2 at the former Baggage Office the week of 6/28/07 

25 $2,294.60 Relocation of Continental Stair and demolition of existing cabinets 

27 $9,123.55 Construct canopy to new baggage area 

28 $9,220.85 Installation of electrical outlets in Continental's new office 

29 $2,053.90 Recontigure electrical wiring in ceiling to comply with code 

30 $2,662.90 Installation of electrical hookup to provide power to illuminate rental 
car signs 

31 $20,273.50 Furnish and install (6) six American Airlines ticket counters 

$956.35 Installation of electrical wiring and conduits for reactivation of 
electrical power for the operation of door #74 

$786.60 Replace and install door #74 in American Airlines office area 

35 -$8,662.50 Install 2 inch fiberglass insulation w/ metal jacket at hydronic piping 
in lieu of cell glass installaiton 

36 -$3,374.70 Provide (4) four self evaporating Air Conditioning Units at the west 
end of Terminal 2 

TOTAL CHANGE 
ORDFRS $315,386.68 

* Change Orders under $25,000 and included in the project budget do not require Council approval. 
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