
New Operations and Customer Service Facility @ Stinson Municipal Airport
ATTACHMENT 1 – CHANGE ORDER SUMMARY
Change Order No. 4   

· Item 1 – Additional contract time and cost for the hand digging of site due to unforeseen underground utilities for the period between September 5, 2006 through December 31, 2006.
Additional compensation of $71,818.16 was determined to be fair and reasonable.

· Item 2 – Relocation of existing underground Federal Aviation Administration (FAA) cables, Café gas line and 1” fire alarm conduits not shown on plans since their location was unknown.
Additional compensation of $42,236.04 was determined to be fair and reasonable.

· Item 3 – Demolition of unforeseen subsurface concrete duct bank, underground pipes and black asphalt base. Also included with item is tracing and locating unforeseen subsurface miscellaneous utility piping.
Additional compensation of $11,296.38 was determined to be fair and reasonable.

· Item 4 – Provide the Temporary Power Modifications included in the original contract documents and as identified by the provided credit listed in Change Order 1. (Change Order 1 deleted this portion of the work and provided a credit of $16,800 for Temporary Power Modifications. Due to unforeseen conditions, this portion of the work is being reinstated)
Additional compensation of $16,800.00 was determined to be fair and reasonable.

· Item 5 – Provide (9) nine concealed door closers at exterior doors (door hardware upgrade) 
Additional compensation of $4,582.70 was determined to be fair and reasonable.

· Item 6 – Revision to stair landings, delete 32 lineal feet of handrail and adjust wall location.
Credit amount of $2,048.00 was determined to be fair and reasonable.

· Item 7 – Revised Dumpster Enclosure with overhead obstruction for safety purposes.
Additional compensation of $4,215.36 was determined to be fair and reasonable.

· Item 8 – Add 26 calendar days to total number of contract days allowed due to additional rain days that occurred in June and July, 2007.
No additional compensation was required.

· Item 9 – Furnish & install 150 lineal feet of electrical conduit for new lease space.
Additional compensation of $1,408.00 was determined to be fair and reasonable.

· Item 10 – Added 80 calendar days to toal number of contract days allowed due to unforseen conditions and additional rain days plus General Conditions costs for unforeseen conditions from January 1, 2007 to June 7, 2007.   
Additional compensation of $23,087.81 was determined to be fair and reasonable.
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