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Item No. 09.

ANORDINANCE 2008 -08-07-063¢

APPROVING CHANGE ORDER NO. SAWS-01 IN THE AMOUNT OF
$346,744.00 AND CHANGE ORDER NO. CPS-01 IN THE AMOUNT OF
$99,375.00 TO THE $10,650,435.50 CONSTRUCTION CONTRACT, WITH
TEXAS STERLING CONSTRUCTION COMPANY FOR ADDITIONAL
WORK, AND ACCEPTING REIMBURSEMENTS FROM SAWS IN THE
AMOUNT OF $346,744.00 AND CPS IN THE AMOUNT OF $99,375.00 IN
CONNECTION WITH THE WOODLAWN — BANDERA TO MAIDEN
PROJECT, LOCATED IN DISTRICT 7.

* * * * *

WHEREAS, a contract with Texas Sterling Construction Company in the amount of
$10,650,435.50 was authorized by Ordinance No. 2007-12-13-1311 for the Woodlawn —
Bandera to Maiden Project; and

WHEREAS, the Woodlawn — Bandera to Maiden Project provides for reconstruction of
Woodlawn from Bandera to Maiden to include curbs, sidewalks, and driveway approaches; and

WHEREAS, this Ordinance authorizes the Change Order No. SAWS-01 in the amount of
$346,744.00 to install the proposed sewer main and correctly account for the amount of cut and
restore pavement bid item billed to the Project; and

WHEREAS, this Ordinance also authorizes the Change Order No. CPS-01 in the amount of
$99,375.00 to repair the amount of cut and restore payment necessary to have a clean safe
surface to drive on for the public until the roadway is rebuilt; and

WHEREAS, this Ordinance authorizes reimbursement from SAWS and CPS; and

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to
complete 1999 General Obligation Street Improvement Bond funded Projects; NOW
THEREFORE,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. Change Order No. SAWS-01 in the amount of $346,744.00 and Change Order
No. CPS-01 in the amount of $99,375.00 are hereby approved. The City Manager or her
designee is hereby authorized to execute Change Order No. SAWS-01 and Change Order
No. CPS-01 to the contract with Texas Sterling Construction Company. Said contract was
approved by Ordinance No. 2007-12-13-1311 in connection with the Woodlawn — Bandera to
Maiden Project. Copies of Change Order No. SAWS-01 and Change Order No. CPS-01 are
attached hereto and incorporated herein as Attachment 1.

SECTION 2. The following financial adjustments are hereby approved:

a) Funds are authorized to be received from SAWS, to SAP Fund 43099000, SAP
Project Definition 23-00969, Woodlawn Avenue (Bandera to Maiden), shall be
revised by increasing WBS element 23-00969-90-13, entitled SAWS Contribution,
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SAP GL Account 4502280 — Contribution from other Agencies, by the amount of
$346,744.00.

b) Funds are authorized to be received from SAWS, to SAP Fund 43099000, SAP
Project Definition 23-00969, Woodlawn Avenue (Bandera to Maiden), shall be
revised by increasing WBS element 23-00969-90-14, entitled CPS Contribution, SAP
GL Account 4502280 — Contribution from other Agencies, by the amount of
$99,375.00.

¢) The amount of $346,744.00 is appropriated in SAP Fund 43099000, Certificates of
Obligation Capital Projects, SAP Project Definition 23-00969, Woodlawn Avenue
(Bandera to Maiden), SAP WBS Element 23-00969-05-02-02-02, entitled SAWS
Water, SAP GL Account 5201140, and is authorized to be encumbered and made
payable to Texas Sterling Construction Company for construction services.

SECTION 3. The financial allocations in this Ordinance are subject to approval by the
Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence
by the City Manager or the City Manager’s designee, correct allocation to specific SAP Fund
Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund
Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers,
and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 4.  This Ordinance shall take effect on the tenth day after passage.

PASSED AND APPROVED this 7th day of August, 2008.

L

PHIL HARDBERGER

O R

ATTEST: - 2_. }@)
City Clz

APPROVED AS TO FORM:

City A




CITY OF SAN ANTONIO Form PW-15A
PUBLIC WORKS DEPARTMENT Rev. 2 1/2007
CONSTRUCTION CHANGE ORDER - HORIZONTAL PROJECT (Submit 2 Originals)
. 6/19/08 10:44
Date Prepared: 6/19/2008 ___ Change Order Title: CPS-01 Cul & Restore Pavement Project No. 2300969X

Project Name: Const - Woodlawn/Bandera-Maiden
Project Name as shown on the Work Project Authorization

The revision or amendment described below Is to the work origlnally or previously specified Is hereby requestad, including all changes in costs.
Describe work to be added or delsted, including SAP Material number, Attach a revised plan shest affected or drawings.)

Title : Woodlawn - Bandera to Maiden LAM Construction ’

Numbar : 4600006939 .

CPS-01 Cut & Restore Pavement

1. Change Order No. CPS-01 Is a result of the bid itern being set up for Cut and Restore Pavement at intersections only. This change order is necessary to have enough of

this bid item fo repair the amount of cut and restore necessary 1o have a clean safe surface for the public to drive on until the roadway is rebuilt,

Pustlﬂcatlon for Proposed Altération (Describe in detall why this work is to be added or deleted, Use attach if v.): ]

Change Order No. CPS-01 is a result of the bid item being set up for Cut and Restore Pavement at intersactions only. This change order is necassary to have enough of this
bid item to repair the amount of cut and restore necessary to have a clean safe sur

Charige Order witl result In change to Contiract Cost as: __ $98,375.00
Change Order will result in change to Coniract Days as: D Working Days : Calendar Days #Days @
(To be naeg d by the Contractor and the Cily.)
[REQuUESTED BY:
City, Consulting Engineer/Architect, Other (Please Specify) Dale Contractor Date
Title:
Firm: Texas Sterling Construction, LP
RECOMMENDED BY:
Consultant (Project Engineer/Architect Cnly) Date Others;
Firm: : (If required; i.e., City Dept., S.AW.S., etc)
COSA Project Manager . Date Assistant City Engineer Date
COSA Capital Programs Manager Date
APPROVED BY:
'Cily Engineer Date Director of Public Works (If over $25,000) Date
------------------------------------- FORCITYUSEONLY --------~----c-emmome o e mmmm e mr i m e e
Ordinance Required: Yes D No DChange Order §25,000 (+ or -) D Additional funds required: §0.00
WBS El Contingency WBS Element:
Project Contingency Original Balance: __ $0.00
Original Contract Amount: ~ $10,650,435.50 Previous Approved COs: $0.00
Previous Approved COs: $0.00 - This Changs Order; $0.00
This Change Order: $0.00 ’ ' Tolat: $0.00
Total: _$10,650,435.50 Balance: $0.00
Fund #: Ordinance #: Ordinance Date:

Purchase Requistion #: ‘ Contract# 4600006939 Purchase Order #:

Fiscal Remarks:

NOTE: This form is a local government record and shall be retained in accordance with the provisions of the Lacal Government Code, Section 201. Provide (2) originals
with supporting documents.

Attachment I




City of San Antonio

PO Box 839966 Phone: 210-207-7790

San Antonio, TX 78205

TITLE: CPS-01 Cut & Restore Pavement DATE: 6/19/2008

PROJECT: Const - Woodlawn/Bandera-Maiden JOB:

TO: Attn: Brien Harper CONTRACT NO:4600006939
Texas Sterling Construction, LP
2819 Woodcliff Drive

San Antonio, TX 78230
Phpne: 210-340-2133 Fax: 210-340-8732

RE: ' To: From: Number

Title : Woodlawn - Bandera to Maiden LAM Construction
Number : 4600006939

CPS8-01 Cut & Restore Pavement

1. Change Order No. CPS-01 is a result of the bid item being set up for Cut and Restore Pavement at intersections only. This change
order is necessary to have enough of this bid item to repair the amount of cut and restore necessary to have a clean safe surface for the
public to drive on until the roadway is rebuilt. ’

Teem’ Descrip uantity: , ot nt
00001 5126 - NGP (CUT & RESTORE 1325000 sY $75.00 $99,375.00
- PAVEMENT) .

Total Cost $99,375.00
The Original Contract Sum was $10,650,435.50
Net Change by Previously Authorized Requests and Changes $0.00
The Contract Sum Prior to This Change Order was ‘ woenes $10,650,435.50
The Contract Sum Will be Increased ’ $0.00
The New Contract Sum Including This ChangeOrder .. $10,650,435.50

The Contract Time Will Not Be Changed




CITY OF SAN ANTONIO . Form PW-15

PUBLIC WORKS DEPARTMENT Rev, 1/2007
CHANGE ORDER REQUEST (Submit 2 Originais)
Date Prepared: 11-Jun-08 Change Order No. CcPS-0 Project No. gs-oosss
Project Name: WOODLAWN - BANDERA TO MAIDEN

{Project Narne as shown on the Work Project Authorization)

'The revision or amendment dascribed bslow is to the work originally or previously specified Is hereby requested, including all changes in costs. (Describe work to be added
or deleted, including SAP Matertal number. Atiach a revised plan sheet affected or drawings.)
CPS has 2 bid [tem labsled as £126-7000 NGP {CUT AND RESTORE PAVEMENT) for 137 square yards. In order to compliste the repair of the roadway, an increase

to the cut and rastore bid item is needed.

Bid ftem - Description Unit Quentity  UnitPrice Total
51267000 NGP (CUT AND RESTORE PAVEMENT) SY 1326 $75.00 $89,375.00

Justification for Proposed Alteration (Describe in detall why this work is to be added or deisted. Use attachments If necessary.):

Change Orderwill result in change to Contract Cost as: [x]_ Increase [] Decrease $ ©9.375.00
Change Order will result in change to Contract Days as: [ increase [1 Decrease #Days _. 0
(To be negotiatad by the Coniraclor and the Clly.) []_.. Working Days [1 Calendar Days
REQUESTED BY:
City, Consulting Engineer/ Architect, Other (Please Spei:lfy) Date . Contractor Date
Title: )
Fim:
RECOMMENDED BY:
Consulfant (Project Engineer/Architect Oniy} R Dats . Others: Date
Firm: . ( If required; 1.6, Clty Dept., S.AW.S., eic.)
COSA Project Manager . Date - Assistant City Englneer Date
ICOSA Capital Programs Manager . Date
|JAPPROVED BY:
Assislant Director of Public Works, City Engineer Date Dirsctor of Public Works (if over $25,000) Date
FOR CITY USE ONLY
C_)rdlnance Required:[ ] Yes [ ] No [ 1 CO Amount $25,000 (+ or =) [ ] Additional funds required §
_WBS Element: s WBS Element:
Original Contract Amount: § Construction Contingency Fund: $
Previous Approved COs: . Previous Approved CO: §
This Change Order: § This Change Order: §
" Total: § : . . Total Change Orders: §
' : Balance: §
Fund #: - Ordinance #: : Ordinance Date:
Purchase Requisition #: Contract #: * Purchase Order #:

NOTE: This form Is alocal govemment record and shall be retained in a:cordancn with the provlsiom of the Local Government Code, Section 201. Provide two (2) originals with
supporting documents.




CITY OF SAN ANTONIO Form PW-15A
PUBLIC WORKS DEPARTMENT Rev. 2 172007

CONSTRUCTION CHANGE ORDER - HORIZONTAL PROJECT (Submit 2 Originals)

6/17/08 11:22
Date Prepared: 5/17/2008 Change Order Title: SAWS-01 - Cut & Restore / 8" Pipe Project No. 2300969X
Project Name: Const - Woodlawn/Bandera-Maiden

Project Name as shown on the Work Project Authorization

The revision or amendment described below is to the work originally or previously specified is hereby requested, including all changes in costs.
(Pescribe work to be added or deleted, including SAP Material number. Attach a revised plan sheet affected or drawings.)

Title : Woodlawn - Bandera to Maiden LAM Construction

Number : 4600006939

SAWS-01 - Cut & Restore / 6" Pipe

1. Revise Cut & Restore quantites to account for unit error.

2. Moving existing 6" water line to eliminate conflict with proposed 48" RCP pipe.

pustification for Proposed Alteration (Describe in detail why this work is to be added or deleted. Use attach ts if y.):
Revise Cut & Restore quantites to account for unit error. Moving existing 6" water line to eliminate conflict with proposed 48" RCP pipe.

Change Order will result in change to Contract Cost as:

$346,744.00
Change Order will result in change to Contract Days as; [__-I Working Days Calendar Days #Days 0
(To be negotiated by the Contractor and the City.)
REQUESTED BY:
City, Consulting Engineer/Architect, Other (Please Specify) Date Contractor Dale
Title:
Firm; Texas Sterling Construction, LP
RECOMMENDED BY:
Consultant (Project Engineer/Architect Only) Date Others:
Firm: (If required; i.e., City Dept,, SAW.S,, etc)
COSA Project Manager Date Assistant City Engineer Date
CQOSA Capital Programs Manager Date
APPROVED BY:
City Engineer Date Director of Public Works (If over $25,000} Date
-------------------------------------- FORCITYUSEONLY ------------== oo o oo oo
Ordinance Required: E]Yes No DChange Order $25,000 (+ or -) D Additional funds required: $0.00
WBS Element: Contingency WBS Element:
Project Contingency Original Balance:; $0.00
Original Contract Amount. ~ $10,650,435.50 Previous Approved COs: $0.00
Previous Approved COs: $0.00 This Change Order: $0.00
This Change Order: $0.00 Total: $0.00
Total: _$10,650.435.50 Balance: $0.00
Fund #: Ordinance #: Ordinance Date:
Purchase Requistion #: Contract #: 4600006939 Purchase Order #:

Fiscal Remarks:

NOTE: This form is a local government record and shall be retained in accordance with the provisions of the Local Government Code, Section 201. Provide (2) originals
with supporting documents.




City of San Antonio

PO Box 839966 Phone: 210-207-7790

San Antonio, TX 78205

TITLE: SAWS-01 - Cut & Restore / 6" Pipe DATE: 6/17/2008

PROJECT: Const - Woodlawn/Bandera-Maiden JOB:

TO: Attn: Brien Harper CONTRACT NO: 4600006939
Texas Sterling Construction, LP
2819 Woodcliff Drive

San Antonio, TX 78230
Phone: 210-340-2133 Fax: 210-340-8732

RE: To: Number:
DESCRIPEIONOFCHANGE 1 s e
Title : Woodlawn - Bandera to Maiden LAM Construction
Number : 4600006939
SAWS-01 - Cut & Restore / 6" Pipe
1. Revise Cut & Restore quantites to account for unit error.
2. Moving existing 6" water line to eliminate conflict with proposed 48" RCP pipe.
Item “Description. 0 Quantity Units. ©~ UnitPrice Net Amount
00001 Cut & Restore Asphalt Pavement 41888.000 SF $8.00 $335,104.00
00002 6" Pipe Water Main (PVC) 80.000 LF $82.00 $6,560.00
00003 6" Tie-In (Complete) 2.000 EA $2,500.00 $5,000.00
00004 Trench Excavation Safety 80.000 LF $1.00 $80.00
Projection .

Total Cost  $346,744.00
The Original Contract Sum was  ....cvivvricrnrenmnncerrennssissenns reerersneerssnnerens $10,650,435.50
Net Change by Previously Authorized Requests and Changes certrsenrsssissssrsnesrerresessesnasssnnrabene $0.00
The Contract Sum Prior to This Change Orderwas . $10,650,435.50
The Contract Sum Will be Increased = .ccvcninninsecsnensnmnermenmsssmssseemesssemssssssmenss $0.00
The New Contract Sum Including This ChangeOrder ... $10,650,435.50

The Contract Time Will Not Be Changed seesecsrisesatesrssin iR as e R s R e s s R R R e SRR SRS eSO RS eSO




WOODLAWN AVE/MAIDEN LANE TO BANDERA RD (4995-00)
SAWS CHANGE ORDER 1-SUMMARY OF ITEMS AND QUANTITES CHANGED

CHANGE

" NET

CHANGE | BID UNIT . - "NET

I

fEM # _ DESCRIPTION UNIT BID QTY ORDER QTY| PRICE BID COST OCRODSET!Q INCREASE | DECREASE
5302-2047 CUT & REPLACE ASPHALTIC PAVEMENT SF 5236 47124 $8.00 $41,888.00 $376,992.00 $335,104.00
5302-2050 PIPE WATER MAIN (PVC){6") LF 289 369 $82.00 $23,608.00 $30,258.00 $6,560.00
5302-2005 TEMP BLOW OFF (COMPLETE)(2 IN) EA 15 18 $1,200.00 $18,000.00 $19,200.00 $1,200.00
5302-2026 TIE-IN (COMPLETEXG IN) EA 6 8 $2,500.00 $15,000.00 $20,000.00 §5,000.00
5302-2001 TRENCH EXCAVATION SAFETY PROTECTION LF 7709 7789 - $1.00 $7,709.00 $7.769.00 $80.00
5302-2007 - [HYDROSTATIC TEST EA 5 6 $2,000.00 $10,000.00 $12,000.00 $2,000.00

y
TOTAL $349,944.00
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g
WATER MAIN UTILITY CROSSING SCHEDULE
' 1 Uty PROP WATER MAN
WATER MAN | FNISH
CONRIOT| WEFERENCE | oFFser DisT | amape | pop | _BOTIOM COMMENTS
. i ELEV SIZE TYPE as STRUCTURE SRE TYPE TOP ELEV
- ELEV
© -
H 1 12458.83 .00 AT 77136 AP STORM ORAIN | Tor. - (3 e 765,78 {SEE_TYPICAL_DETAL .
S 2 47000 oo AT 78211 " ACP. STORM DRAIN | 758.1 - 3 A 75813 TYPIGAL_DETAL ]
< 3 16+ 42.00 06 AT 757.80 ¥_ACP STORM DRAIN | 75 - B PV 75127 {SEE_TVPICAL_DETALS
E +42.00 51907 0T 756,80 * RCP STOAM_DRAIN 73 Z 5 Ve 75273 (SEE_TVPICAL DETALS
s 64+ 166" PE0R 6P ——SFORM—BRAN——75+86 4980
" —e00- AT —{—661—]—de=oPR—|—GToRM-ORAN e
b 8+10.00 100 AT 75488 & _ACP 'STORM_DRAIN 4925 - T PV 4725 TYPICAL_DEV
s 0+6328 .00 RT 76260 18”_RCP. ETORM_DRAIN 45,60 - 3 PW 43,60 (SEE_TVPICAL_DETALS)
o 22409.00 100 AT 74633 & AP STORM DRAIN | 74100 - 3 P TW00 | (SEE_TYPICAL DETALS)
" R243264 600" AT 7475 36" RCP STORM DRAIN T36.03 = 5 P 73703 (SEE TYPICAL DETALS)
23484.00 900 AT T - 0 CURB INLET | 73788 73720 iz P 73620 (SEE_TVPICAL DETALS) -
25126.00 1000 AT 740 = "0 CURB WLET | 73380 792,85 1z PV 73085 (SEE_TYPICAL_DETALS)
3 26+-10.00 600" AT 138, 38" _ACP STORM DRAIN 730.33 - i [t 728.33 {SEE TYPICAL DETALLS}
] 26+50.75 o0 AT 73852 | 29xr WMBC | STORM DRAN - 2143 3 e 72543 B ey
Z+%070 000 AT 73846 2¢ RGP STORM DRAN | 79117 - 3 e 72937 [SEE_TVPICAL_DETARS
2749400 90 AT 735,00 16" ACP STORM DRAIN | 73326 = 12 P 73128 [SEE_TYFICAL DETALS :
26+ 87.02 90" AT 739.96 8~ ACP STORM DRAIN | 73420 - 2 P 7320 [SEE_TYPICAL_DETALS /N o7 SIMSE SR 10, 1L aices peneosco
18 30+00.00 8.0 AT 74201 18~ ACP STORM DRAIN | 735.26 - 2 P 326 (SEE_TYPICAL DETAL: " PVC TR LT ComlECTIon o DNICRCETION
19 144161 9.0 AT 74485 18" RCP STORM_DRAIN 736.26 - L4 P TI626 (SEE TYPICAL DETALS "t‘a}‘“‘
20 34+ 4AD5 108" AT 75{92 18" ACP STORM ORAIN | 748.75 - = PVC 74875 (SEE_TYPICAL DETAN =her .Qy'
2l 35+57.00 230 AT 155,87 24" RCP_ | 5TORM DRAIN | 75087 = = PV 740.87 {SEE_TYPIGAL DETAILS Fivd \:"l,
. 2 % +%028 198 AT | 75633 %" _RCP STORM DRAN | 74923 = 3 PVC T2 (SEE TYPICAL_DETAIL =2
.2 2644043 139 RY 758.7 * ACP. STORM _DRAIN 750.33 - = PVC 748.33 {SEE_TYPICAL DETAILS
24 3742200 043 AT 7589 RGP STORM DRAN _| 75268 - 3 YO 75059 (SEE_TVPICAL_DETALL .
2 §748500 0.00 AT 7598; " RGP STORM DRAIN | 75288 - = [ 75088 (SEE_TYPICAL DETALS
28 W+ 4T 280 AT, 7608 * ACP STORM DRAIN | 75350 - v | A 75190 —_(SEE_TYPICAL DETALS)
27 I+ 800" AT 76113 30" RCP STORM_DRAN 753.70 - B* PVC 751.70 {SEE_TYPICAL DETALS
5& 28 39+7390 4097 T 76053 18" RCP STOAM DRAN | 76472 - 5 PVC 75272 {SEE_TYPICAL OETAILS
M 29 5241672 98 AT 75791 18" RGP STORM DRAN | 75337 - = G 75197 (SEE_TYPICAL DETNLS
H 30 ST+ 98" AT 74708 i&"_RCP STORM DRAIN | 74222 - rd FVC 74022 (SEE_TYPICAL_DETAILS
o 3l 58+15.82 5677 LT 74375 - W _CURB INLET - § PvC 73218 (SEE_TYPICAL DETARS
H 32 6240200 2142 AT 74136 RGP STORM_GRAIN - (3 Ve 72810 (SEE_TYPICAL DETAIL
< [ 6241674 o8 AT 7417 50"_RCP STORM_ORARE - 5 PVC 72104 (SEE_TYPICAL DETAL!
L 34 84367.70 3889 1T 743,85 % _ACP STORM_ORAIN - g Ve 73629 (SEE_TYPICAL DETALS) - .
§ £ &7 +5087 SE AT T s STORM_DRAN - - BT 73620 (SEE_TYPICAL DETALS) ® f" Texas Deporiment of Tronsporlofion
36 7047500 98" AT 71220 18" RCP STORM DRAN - P 73656 (SEE_TVYPICAL DETALS)
- 37 5941599 60 1T 7412 50 _RCP - r PWC 73030 {SEE_YYPICAL DETALS)
2 38 [N 247 0 74366_| 36 RGP STORM DRAN__|_73308 - ¥ [ 73108 {SEE_TYPICAL_DETALS) PAPE-DAWSON| ENGINEERS
§ 39 50142236 850 RT 78120 8 Ve __EX SAN BWR | 77480 - 3 Ve 7720 MAIDEN TANE @ BARD AVE
s 40 +9000—|—6:00tF—|—755 1B B FVO- AN 55 : a 4555 {SEE—FrPIOAN—DEME)——————— SCALEt 1% = 40’ \ |
Z ] 2243260 600" AT 74790 VG AN SWH 74350 - [3 Ve 73150 SEE_CONFLCT # 1 : )
2 42 36+5951 A7 AT 75106 " VG SAN_SWR 75653 - 3 Ve 75206 SEE_CONRUCT & 23 : i P
2 43 3947384 600" LT 76113 " VG AN SWR 75125 - 1 PG 75080 SEE_CONFLICT # 26 Carsl. watos WOODLAWN A/E
[ ) 26744 26 T 761.78 - VG SAN SWA 75187 - (4 Ve 755.95 {SEE_YYPICAL DETALS) | swnvaay soven MAIDEN LANE
i s as+n02 98 AT 772.66 PV SAN_SHR 760.0 = S VG 76719 {SEE_TYPICAL_DETARS) S AL L CZ50) iMionio| TO BANDERA RD
2 ] E9+16.02 000 AT TAA0Y S PG SAN_SWR T0.08 - (3 Ve 72025 SEE_CONFUCT # 3) & 37 aeme ame K S warer WATER UNE
z a7 61+63.07 oK AT 741.20 - Ve AN SWR 7a7.62 - [ Ve 73660 [SEE_TYPICAL DETALS) . - e k) SYSTEM PLANS
] 4 64 +67.07 00 AT 74399 - PV SAN_SWRt 739.35 - 3 PIC 73108 SEE_CONFLICT #38 Mistas
2 © 6748651 o8 AT 74340 iz EX SAN SWR__| 757 - (3 P 73098 20 BELOW SUBGRADE semiet Kot SANS 0B NO.00-5049
Z oo e (0 BT Feotam al0_ eeovect W | '
SERYICE MCLAYY . —
g oA I | STP 99 (8021 M4 |
s o Moot | S 031 TR, oy
= aciecnne st TEXAS 15 | BEXAR
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ESTIMATED QUANTITIES
l . 3 2 ITEM DESCRIPTION wIT| aTy.
i i 5302 |PIPE WTR MAEIN (PVC) (6") LF 80 -
L 5302 |TEMP BLOW OFF (COMPL) (2°) EA 1
i l 5302 |TIE IN(COMPL) (MAIN) {6") €A 2
\ 302 [TRENCH EXCAVATION PROTECTION LE 80
Vo 2 [HYOROSTATIC PRESSURE TEST [TE : .
. \ 4
1
1 2 H
. 3 i -
R ) F e ATY 10 BE_FEVOY il
R WO SEPERATE PAY L7 FIE REuGVACS To i M
- . I3 msmznsn SUBSIDIARY 10 OTHER ~
8 : HEs. { 3 =
g =
3 ' 3 ‘
3 - _ 1 TR - 48
5 8
3 {=
£ byt - ©
5
= . < %
(3] w -
N.W. 36TH STREET © © -
T T - — s moe - : m
B0 LF ~ & PYC WATERLINE (RESTRATNED L
FROPOSED : !
- * [caonmeie wriw i 4 )
EX1ST cep rva fom = JE UL VY A i AL -
e N e 4 =
. . oo e
\ o L(S
e iy |3 i gy - gt g A * Al B, Wit e
; =
—mnre—— §" C. 1. WIR x
e ‘
—— g 8 ¥,
e mmeog g amemiean o e Y,
\_ w !
] By
- 84122
o Y
—— TP 80" Z n QT oF . 3
6 MJ x 2° THR CI [ICEN"RIC REDUCER, (TEMP! P ~
27 STD. OWOFF .
§ (SEE SAWS STD, DWG. DD-844-01) F . &
2 ISEE_SHEET 1 OF 2} -
8 “AETER RELEASE FOR SERVICE® . P
H TIE MY 6= PVC WaIN To exisT : _
3 ) - 6" TRANSITION COUPLING m:n:':#vsg e
H ’ \ TRANSITION COUPLING
§ _LEGEND wrer r“'rmu Deportment of Tronsportotion
3 | T tne
5 i BT o a0 PAPE-DAWSON, ‘
éu ! } ENGINEERS
;n SCALE: 1% ¢ 40'  uimu | swemomustme | e remo
3 ) ;
2 GO adTon win —eocaad Wi N AVE
2 TRENCH EXCAVATION SAFETY PROTECTION st sen MAIDEN LANE
§ AN/ ON S_INOE! Y RETAINED EMLOTEE OR GENERAL NOTES: VLY P L TO BANDERA RD
4 Desto /SAFETY ONSULVANT, IF ANY, WATER LINE
2 SHALL REVIEW NS Ak AW 4VATLABLE, CEOTELMICAL IukorATION w0 1+1 AL EXISTING FEATURES MRE SHowm SCREENED BaCK. LANS
2 HE ANT ClPAﬂ:D msm.unou SUTES WITHIN THE PROJECT WORK AREA IN ORDER 2.1 EXISTING UTILITY LOCATIONS ARE SHOWN BASED UPON INFORMATION
g 0 tvPLl S TRENCH EXCAVATION SAFETY PROTECTION SYSTENS, PROVIOED G THE VARIOUS UTILITY COUPANLES, FIELD SURVEY DTA ¥ H
2 mm L4 € PROJECT nEschlEﬂ m THE CONTRACT MO TO THE BEST OF OUR ABILITIES. THE CONTRACTOR SAYS JOB NO.00-5049
b DOCLMENTS. THE CONTRACTOR' S IWPLEVENTATION OF THESE SYSTEWS, PROGRAS SHOULD, 7 IELD LOCATE AL UTILITIES PRIOR 10 ANY EXCAVATION I THE AREA. Ve —
F R PROCEDURES SHALL PAOVIDE FOR ADEQUATE TRENCH :xcnvmon su’:vv 3.1 ALL FITTINGS, VALVES AND AP'LICABLE 1TEMS SMALL HAVE RESTRAINED et ey Wwmmm (piv. Mo.]  FEDIRAL Ale PRosgCT Mo
rnom:nou THAY COMPLY WITH AS A MINIMM, OSHA STANDAROS FOR LENGTHS OF PIPE AS SHOWN ON SAWS DTL OWOS DD-839-04 THRU D0-839-08 o e g STP 99 18027 M o
EXCAVATIONS. SPECIFICALLY, COMTRACTOR AND/OR CONTRACTOR'S SRFesoETLY OR AS DIRECTED BY THE SAWS INSPEC NOT A SEPERATE PAY ITEM. THIS orumet  m— | 2 [ 3014
s RETATNED EMPLOTEE OR SAFETY CONSULTANT SHALL IMPLEUENT A TRENCH SAFETY SHALL BE CONSIDERED SUBSIDIARY TO BID ITEM 5666, "PIPE WIR MAIN-. seovice Miocates s oA p——
= OGRAM [N ACCORDANCE WITR OSHA STANDARDS GOVERNING THE PRESENCE AND 4.3 CUT AND RESTORE ALL EXISTING PAVEVENT ALONG PROPOSED WATER MATN [ ORI e it DISt. Ho.
- ACTIVITIES OF INDIVIDUALS WORKLHG IN AMD AROUND TRENCH EXCAVATION. CONSTRUCTION PER DETAIL SHOWN OM SHEET 14, mrecate urn > TEXAS 15  BEXAR
. e —r— CouT, sect. | wob | miowsr wo.
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- Texas Sterling Construction, LP

2819 Woodcliff Drive Phone: 210-340-2133
San Antonio, TX 78230 : Fax: 210-340-8732

REQUEST FOR INFORMATION
No. 00002

TITLE:  SAWS-RFL02
PROJECT: Const - Woodlawn/Bandera-Maideni_

TO: Attn: James Lutz
PAPE DAWSON ENGINEERS, INC
555 E Ramsey
San Antonio, TX 78216.0 ‘
Phone: 210-375-9000 Fax: 210-375-9010 A

DATE: 5/20/2008
JOB:

STARTED:
COMPLETED:
REQUIRED: 5/23/2008

Bid Item # 5302-2047 Cut & Restore Asphalt Pavement with 6" Asphalt Treated base was bid by the square
foot and should have been bid by the square yard. Since this happened the inspector on the project is paying us
one square foot for every one square yard installed. Also, he is only paying the amount specified on the plan
sheet, not the actual amount installed. Please fix this problem so we can be compensated for the actual work
installed to date. It is very important that this is resolved within the next week so we can make up for last
months work and be paid in full for this months work on the May estimate.

cpé El

oS ¥

Requested By:Texas Sterling Construction, LP Date:

5/20/2008

Signed:

Brien Harper

Expodition ®

Page Y of }




Texas-Sterling Construction, Inc.
' 2819 Woodcliffe Suite 203
San Antonio, Texas 78230
Phone: (210) 340-2133 .
Fax: (210) 340-8732

. Control: 0915-12-372 -
Project: STP 99 (802)
Highway: Woodlawn Avenue
County: Bexar

May 30, 2008 -
San Antonio Water Systerns

Attn.: Mr. James Wucinéki
RE: Change Order #1

Mr. James Wucinski:

Texas Sterling Construction is in agreement to be paid for the following iterns under the original
contract pricing for the Woodlawn Avenue project. These items will overrun quantities on the
. payment application and not be renegotiated, :

Cut and restore asphalt pavement 41,888 SF (@ $8.00/SF
. . Pipe Water Main (PVC) (6™) 80 LF @ $82.00/LF

Tie-In (Complete) (6”) 2 EA @ $2,500.00/EA

Trench Excavation Safety Protection 80 LF @ $1.00/LF

e

This s a total of $346,744.00 for change order #1

- If you have any questions regarding this change order please give me a call to discuss.

Sincérely, .

Brien P. Harper ~-
-Project Manager




