
Date Prepared:

Project Name:

���� [ ] Decrease $

���� [ ] Decrease # Days

[ ] Calendar Days

Date

Date

Date

Date

Ordinance Required: [    ] Additional funds required

WBS Element:

Original Contract Amount:

Previous Approved COs:

This Change Order:

Total:

Assistant City Engineer

( If required; i.e., City Dept., S.AW.S., etc.)

10/26/2009

City, Consulting Engineer/ Architect, Other (Please Specify)

Firm:  

COSA Project Manager Date

Date

Consultant (Project Engineer/Architect Only)        Date Others:

Director of Public Works (If over $25,000)

APPROVED BY:

City Engineer

1.  Add street projects to the scope of the contract as shown on page 2, section A.

Date

COSA Capital Programs Manager

RECOMMENDED BY:

-------------------------------------------------------------------FOR CITY USE ONLY ------------------------------------------------------------------------------------

HOT PAVER LAID MICRO SURFACE 2008-2009

(Project Name as shown on the Work Project Authorization)

REQUESTED BY:

(To be negotiated by the Contractor and the City.)                           ]  Working Days 

] Increase            

Firm: Clark Construction of Texas LTD.

Date Contractor

Title:

City of San Antonio, Public Works

NOTE:  This form is a local government record and shall be retained in accordance with the provisions of the Local Government Code, Section 201.  Provide two (2) originals with 

supporting documents.

This Change Order:

Total Change Orders:

Balance:

$

$

$

Fund #:  ______________________      Ordinance #: _________________________________  Ordinance Date: __________________________________________________

2,559,377.70$                                        

Purchase Requisition #:  __________________________      Contract #: __________________________  Purchase Order #: ______________________________

20,371,174.35$                                      

$[    ]   Yes [    ]   No [    ]  CO Amount $25,000 (+ or -)  

$

$Previous Approved CO:

16,490,466.17$                                      

WBS Element:

Construction Contingency Fund:

1,321,330.48$                                        

Change Order will result in change to Contract Cost as:                   [   

Change Order will result in change to Contract Days as:                   [ 

2,559,377.70

65

] Increase            

4

Form PW-15

(Submit 2 Originals)

Rev. 10/2006

23-01113-02-04

The revision or amendment described below is to the work originally or previously specified is hereby requested, including all changes in costs.  (Describe work to be added or 

deleted, including SAP Material number.  Attach a revised plan sheet affected or drawings.)

Project No.

CITY OF SAN ANTONIO

PUBLIC WORKS DEPARTMENT

CHANGE ORDER REQUEST

1.  To fulfill City Council's request for the rehabilitation of additional street projects, add line items as shown on page 2, section B.                                                                                                                       

2.  The Adjustments to the quantities are reflected in the attachment. The net results in a increase of $ 2,559,377.70 in the contract.                                                                                                                        

Justification for Proposed Alteration (Describe in detail why this work is to be added or deleted.  Use attachments if necessary.):

Change Order No.October 26, 2009



HOT PAVER LAID MICRO SURFACE 2008 – 2009

(Field Change #3)

Sect. A:   The revision or amendment described below is to the work originally or previously specified:

1 Add the following street selections to the scope of the original project:

E Commerce St from Coca Cola Place to E Houston St

E Commerce St from E Houston St to IH 10 E Access Rd

E Houston St from IH 10 E Access Rd to AT And T Center Pkwy

S Zarzamora from New Laredo Hwy & Nogalitos St to W Southcross Blvd

Rim Rock Trl from Culebra Rd to Dead End

El Sendero from Perrin Beitel to Thousand Oaks

El Sendero from Alamo Blanco to Thousand Oaks

Sect. B:   The revision or amendment described below is to the work originally or previously specified:

1 Increase the following pay item quantities:

103.1 Remove Concrete Curb LF 2,800 @ 3.60$           = 10,080.00$       

103.2 Remove Sidewalks and Driveways SF 11,006 @ 2.50$           = 27,515.00$       

203. Tack Coat GAL 17,573 @ 1.75$           = 30,752.75$       

205.4 Hot Mix Asphaltic Pavement Type "D" SY 16,028 @ 9.86$           = 158,036.08$     

205.4B Hot Mix Asphaltic Pavement Type "D" (Level Up) TON 756 @ 175.00$       = 132,300.00$     

209. Concrete Pavement SY 100 @ 82.00$         = 8,200.00$         

230.1 Replac Base & Pvmt w/ATB & Pvmt (6" Compact Depth) SY 19,736 @ 39.86$         = 786,676.96$     

230.1A Replac Base & Pvmt w/ATB & Pvmt (8" Compact Depth) SY 324 @ 47.20$         = 15,292.80$       

230.1B Replac Base & Pvmt w/ATB & Pvmt (12" Compact Depth) SY 534 @ 79.27$         = 42,330.18$       

240. Milling of Asphaltic Pavement CY 995 @ 13.63$         = 13,561.85$       

250. Seal Coat SY 16,028 @ 1.56$           = 25,003.68$       

260.1 Ultra -Thin Bonded Wearing Course (Type A) SY 149,591 @ 6.50$           = 972,341.50$     

501. Machine Laid Curb LF 2,800 @ 15.00$         = 42,000.00$       

502.1 Concrete Sidewalks SY 1,500 @ 35.00$         = 52,500.00$       

502.3 ADA Curb Ramps (Type I) SY 373 @ 113.15$       = 42,204.95$       

502.4 ADA Curb Ramps (Type II) SY 621 @ 113.70$       70,607.70$       

502.5 ADA Curb Ramps (Type III) SY 248 @ 114.25$       = 28,334.00$       

502.2 Concrete Driveway SY 0 @ 65.00$         = -$                  

512.1 Adjusting Existing Sewer Manholes (Storm Sewer) EA 14 @ 600.00$       = 8,400.00$         

512.1B Adjusting Existing AT&T Manholes EA 15 @ 1,000.00$    = 15,000.00$       

515. Top Soil CY 85 @ 50.00$         = 4,250.00$         

516. Sodding SY 425 @ 6.00$           = 2,550.00$         

535 A 4" Wide Yellow Line LF 48,100 @ 0.35$           = 16,835.00$       

535 B 4" Wide White Line LF 33,835 @ 0.35$           = 11,842.25$       

535 D 8" Solid White Line LF 0 @ 1.00$           = -$                  

535 F 16" Wide White Line LF 0 @ 4.00$           = -$                  

535 G 24" Wide White Line LF 2,283 @ 6.00$           = 13,698.00$       

535 I Left White Arrow EA 11 @ 200.00$       = 2,200.00$         

535 L Word "ONLY" EA 7 @ 200.00$       = 1,400.00$         

535 Z Bicycle Symbol (mark & arrow) EA 16 @ 200.00$       = 3,200.00$         

537.3 Traffic Button (Type I-C) EA 848 @ 5.00$           = 4,240.00$         

537.5 Traffic Button (Type II A-A) EA 1,205 @ 5.00$           = 6,025.00$         

799. Speed Hump, Type II, Modular Rubber Cushions EA 6 @ 2,000.00$    = 12,000.00$       

NET TOTAL INCREASE TO CONTRACT BASE BID: 2,559,377.70$  

NET CHANGE ORDER INCREASE: 2,559,377.70$  



DAILY CONTRACT LOG

ASPHALT OVERLAY - 2005

ITEM DESCRIPTION UNIT
 Total 

Quantity

Estimated 

Cost Unit Cost
 Planned Usage Estimated Cost  Planned Usage Estimated Cost  Planned Usage Estimated Cost

 Planned 

Usage
Estimated Cost  Planned Usage Estimated Cost

103.1 Remove Concrete Curb LF 2,800  $           10,080 3.60$        105  $              378.00 50  $              180.00 100  $               360.00 750  $           2,700.00 1,050  $            3,780.00 

103.2 Remove Sidewalks and Driveways SF 11,006  $           27,515 2.50$        3,893  $           9,732.50 200  $              500.00 3,978  $            9,945.00 1,000  $           2,500.00 500  $            1,250.00 

203. Tack Coat GAL 17,573  $           30,753 1.75$        3,221  $           5,636.75 1,060  $           1,855.00 3,236  $            5,663.00 2,695  $           4,716.25 5,210  $            9,117.50 

205.4 Hot Mix Asphaltic Pavement Type "D" SY 16,028  $         158,036 9.86$        3,221  $         31,759.06 2,120  $         20,903.20 3,236  $          31,906.96 2,695  $         26,572.70 2,605  $          25,685.30 

205.4B Hot Mix Asphaltic Pavement Type "D" (Level Up) TON 756  $         132,300 175.00$    108  $         18,900.00 108  $         18,900.00 108  $          18,900.00 108  $         18,900.00 108  $          18,900.00 

209. Concrete Pavement SY 100  $            8,200 82.00$      0  $                      -   0  $                      -   0  $                      -   0  $                      -   0  $                      -   

230.1 Replac Base & Pvmt w/ATB & Pvmt (6" Compact Depth) SY 19,736  $         786,677 39.86$      7,465  $       297,554.90 1,908  $         76,052.88 2,912  $        116,072.32 2,695  $       107,422.70 2,605  $        103,835.30 

230.1A Replac Base & Pvmt w/ATB & Pvmt (8" Compact Depth) SY 324  $           15,293 47.20$      0  $                      -   0  $                      -   324  $          15,292.80 0  $                      -   0  $                      -   

230.1B Replac Base & Pvmt w/ATB & Pvmt (12" Compact Depth) SY 534  $           42,330 79.27$      322  $         25,524.94 212  $         16,805.24 0  $                      -   0  $                      -   0  $                      -   

240. Milling of Asphaltic Pavement CY 995  $           13,562 13.63$      65  $              885.95 175  $           2,385.25 215  $            2,930.45 85  $           1,158.55 80  $            1,090.40 

250. Seal Coat SY 16,028  $           25,004 1.56$        3,221  $           5,024.76 2,120  $           3,307.20 3,236  $            5,048.16 2,695  $           4,204.20 2,605  $            4,063.80 

260.1 Ultra -Thin Bonded Wearing Course (Type A) SY 149,591  $         972,342 6.50$        32,208  $       209,352.00 10,600  $         68,900.00 32,262  $        209,703.00 26,955  $       175,207.50 26,050  $        169,325.00 

501. Machine Laid Curb LF 2,800  $           42,000 15.00$      105  $           1,575.00 50  $              750.00 100  $            1,500.00 750  $         11,250.00 1,050  $          15,750.00 

502.1 Concrete Sidewalks SY 1,500  $           52,500 35.00$      310  $         10,850.00 25  $              875.00 45  $            1,575.00 330  $         11,550.00 460  $          16,100.00 

502.3 ADA Curb Ramps (Type I) SY 373  $           42,205 113.15$    53  $           5,996.95 53  $           5,996.95 53  $            5,996.95 53  $           5,996.95 53  $            5,996.95 

502.4 ADA Curb Ramps (Type II) SY 621  $           70,608 113.70$    89  $         10,119.30 89  $         10,119.30 89  $          10,119.30 89  $         10,119.30 89  $          10,119.30 

502.5 ADA Curb Ramps (Type III) SY 248  $           28,334 114.25$    36  $           4,113.00 36  $           4,113.00 36  $            4,113.00 35  $           3,998.75 35  $            3,998.75 

502.2 Concrete Driveway SY 0  $                    - 65.00$      0  $                      -   0  $                      -   0  $                      -   0  $                      -   0  $                      -   

512.1 Adjusting Existing Sewer Manholes (Storm Sewer) EA 14  $            8,400 600.00$    0  $                      -   0  $                      -   0  $                      -   8  $           4,800.00 2  $            1,200.00 

512.1B Adjusting Existing AT&T Manholes EA 15  $           15,000 1,000.00$  3  $           3,000.00 2  $           2,000.00 7  $            7,000.00 3  $           3,000.00 0  $                      -   

515. Top Soil CY 85  $            4,250 50.00$      5  $              250.00 5  $              250.00 5  $               250.00 10  $              500.00 20  $            1,000.00 

516. Sodding SY 425  $            2,550 6.00$        40  $              240.00 30  $              180.00 10  $                 60.00 55  $              330.00 120  $               720.00 

535 A 4" Wide Yellow Line LF 48,100  $           16,835 0.35$        2,110  $              738.50 2,100  $              735.00 22,260  $            7,791.00 10,060  $           3,521.00 10,510  $            3,678.50 

535 B 4" Wide White Line LF 33,835  $           11,842 0.35$        2,110  $              738.50 2,100  $              735.00 2,750  $               962.50 15,090  $           5,281.50 11,420  $            3,997.00 

535 D 8" Solid White Line LF 0  $                    - 1.00$        0  $                      -   0  $                      -   0  $                      -   0  $                      -   0  $                      -   

535 F 16" Wide White Line LF 0  $                    - 4.00$        0  $                      -   0  $                      -   0  $                      -   0  $                      -   0  $                      -   

535 G 24" Wide White Line LF 2,283  $           13,698 6.00$        60  $              360.00 160  $              960.00 485  $            2,910.00 780  $           4,680.00 144  $               864.00 

535 I Left White Arrow EA 11  $            2,200 200.00$    0  $                      -   0  $                      -   4  $               800.00 4  $              800.00 0  $                      -   

535 L Word "ONLY" EA 7  $            1,400 200.00$    0  $                      -   0  $                      -   5  $            1,000.00 0  $                      -   0  $                      -   

535 N RailRoad Crossing Symbol EA 0  $                    - 250.00$    0  $                      -   0  $                      -   0  $                      -   0  $                      -   0  $                      -   

535 Z Bicycle Symbol (mark & arrow) EA 16  $            3,200 200.00$    0  $                      -   0  $                      -   0  $                      -   0  $                      -   16  $            3,200.00 

537.3 Traffic Button (Type I-C) EA 848  $            4,240 5.00$        53  $              265.00 53  $              265.00 69  $               345.00 377  $           1,885.00 286  $            1,430.00 

537.5 Traffic Button (Type II A-A) EA 1,205  $            6,025 5.00$        53  $              265.00 53  $              265.00 557  $            2,785.00 252  $           1,260.00 263  $            1,315.00 

799. Speed Hump, Type II, Modular Rubber Cushions EA 6  $           12,000 2,000.00$  0  $                      -   0  $                      -   0  $                      -   0  $                      -   2  $            4,000.00 

2,559,378$   643,260.11$  237,033.02$  463,029.44$  412,354.40$  410,416.80$  

Commerce from Coca Cola 

to Houston

E. Commerce St from E. 

Houston to IH 10 Access Rd
Houston from AT&T to IH 10

Zarzamora from Nogalitos 

to Southcross

Rim Rock from Culebra to 

Dead End
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DAILY CONTRACT LOG

ASPHALT OVERLAY - 2005

ITEM DESCRIPTION

103.1 Remove Concrete Curb

103.2 Remove Sidewalks and Driveways

203. Tack Coat

205.4 Hot Mix Asphaltic Pavement Type "D"

205.4B Hot Mix Asphaltic Pavement Type "D" (Level Up)

209. Concrete Pavement

230.1 Replac Base & Pvmt w/ATB & Pvmt (6" Compact Depth)

230.1A Replac Base & Pvmt w/ATB & Pvmt (8" Compact Depth)

230.1B Replac Base & Pvmt w/ATB & Pvmt (12" Compact Depth)

240. Milling of Asphaltic Pavement

250. Seal Coat

260.1 Ultra -Thin Bonded Wearing Course (Type A)

501. Machine Laid Curb

502.1 Concrete Sidewalks

502.3 ADA Curb Ramps (Type I)

502.4 ADA Curb Ramps (Type II)

502.5 ADA Curb Ramps (Type III)

502.2 Concrete Driveway

512.1 Adjusting Existing Sewer Manholes (Storm Sewer)

512.1B Adjusting Existing AT&T Manholes

515. Top Soil

516. Sodding

535 A 4" Wide Yellow Line

535 B 4" Wide White Line

535 D 8" Solid White Line

535 F 16" Wide White Line

535 G 24" Wide White Line

535 I Left White Arrow

535 L Word "ONLY"

535 N RailRoad Crossing Symbol

535 Z Bicycle Symbol (mark & arrow)

537.3 Traffic Button (Type I-C)

537.5 Traffic Button (Type II A-A)

799. Speed Hump, Type II, Modular Rubber Cushions

 Planned Usage Estimated Cost  Planned Usage Estimated Cost

235  $              846.00 510  $          1,836.00 

935  $           2,337.50 500  $          1,250.00 

516  $              903.00 1,635  $          2,861.25 

516  $           5,087.76 1,635  $         16,121.10 

108  $         18,900.00 108  $         18,900.00 

0  $                      -   100  $          8,200.00 

516  $         20,567.76 1,635  $         65,171.10 

0  $                      -   0  $                     -   

0  $                      -   0  $                     -   

100  $           1,363.00 275  $          3,748.25 

516  $              804.96 1,635  $          2,550.60 

5,161  $         33,546.50 16,355  $       106,307.50 

235  $           3,525.00 510  $          7,650.00 

105  $           3,675.00 225  $          7,875.00 

54  $           6,110.10 54  $          6,110.10 

88  $         10,005.60 88  $         10,005.60 

35  $           3,998.75 35  $          3,998.75 

0  $                      -   0  $                     -   

2  $           1,200.00 2  $          1,200.00 

0  $                      -   0  $                     -   

10  $              500.00 30  $          1,500.00 

40  $              240.00 130  $             780.00 

710  $              248.50 350  $             122.50 

220  $                77.00 145  $               50.75 

0  $                      -   0  $                     -   

0  $                      -   0  $                     -   

214  $           1,284.00 440  $          2,640.00 

1  $              200.00 2  $             400.00 

1  $              200.00 1  $             200.00 

0  $                      -   0  $                     -   

0  $                      -   0  $                     -   

6  $                30.00 4  $               20.00 

18  $                90.00 9  $               45.00 

2  $           4,000.00 2  $          4,000.00 

119,740.43$  273,543.50$ 

El Sendero from Alamo Blano 

to Thousand Oaks

El Sendero from Perrin 

Beital to Thousand Oaks
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