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AN ORDINANCE 200 q - 11 - 1 9 - 0 9 21 

AUTHORIZING CHANGE ORDER NO. 1 TO A CONSTRUCTION 
CONTRACT WITH H. L. ZUMWALT CONSTRUCTION, INC. IN THE 
AMOUNT OF $256,159.83 FOR THE ADDITION OF TWO PAVING 
PROJECTS LOCATED IN COUNCIL DISTRICT 8, AUTHORIZED 
FROM THE FY 2010 STREET MAINTENANCE PROGRAM. 

* * * * * 

WHEREAS, the Street Maintenance Program (SMP) involves the rehabilitation of existing streets 
using one of four applications (i.e., Asphalt Overlay, Asphalt Recycle and Overlay, Hot Paver-Laid 
Micro-Surface, and Slurry Seal); and 

WHEREAS, this Ordinance approves Change Order No.1 in the amount of $256,159.83 to add 
two paving projects 1) Shenandale from Vance Jackson to Flint Hill and 2) W. Hausman Road 
from IH-l 0 W Access Road to l!niversity Heights; and 

WHEREAS, funding for these projects was approved by City Council on September 17, 2009, 
as part of the FY201 0 Adopted Budget; NOW THEREFORE, 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Change Order No. 1 in the amount of $256,159.83 is hereby approved. The 
City Manager or her designee is hereby authorized to execute Change Order No. 1 to the 
Contract with H.L. Zumwalt, Inc. 

SECTION 2. The following financial adjustment is hereby approved: 

a) 	 The amount of$268,967.83 is authorized to be transferred from SAP Fund 11001000, 
General Fund, SAP Internal Order # 390000001101, SAP GL account 6102100 -
Interfund Transfer out entitled Transfer to 23-01198-90-03 to SAP Fund 40099000, 
Other Capital Projects. 

b) 	 The budget in SAP Fund 40099000, Other Capital Projects, SAP Project Definition 
23-01198, FY 2010 Street Maintenance Program, shall be revised by increasing SAP 
WBS Element 23-01198-90-03 entitled TrfFr I10# 390000001101, SAP GL Account 
6101100 - Interfund Transfer In, by the amount $268,967.83. 

c) 	 The amount of $268,967.83 is appropriated in SAP Fund 40099000, Other Capital 
Projects, SAP Project Definition 23-01198, FY 2010 Street Maintenance Program, 
and the budget shall be revised by increasing/decreasing SAP WBS Element as 
follows: 
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WBSNO. 

23-()[ 198-03-01-0 I 

23-1198-03-01-02 

23-01198-03-01-02 

WBSNAME 

Constnlction 
Constmction SAWS 

Water 
Conslnlction SAWS 

Sewer 

• 

GIL 

5201140 

5201140 

5201140 

GIL NAME 
Construction 

Cost 
Construction 

Cost 
Constmction 

Cost 

CURRENT 
PLAN 

VERSION 0 

$7,846, 10730 

$87,000.00 

$150,000.00 

PLAN 
VERSION 0 
REVISION! 

A['['ro~riation 

$256J59.83 

$0.00 

$0.00 • 

REVISED 
PLAN 

VERSION 0 

$8,102,267.13 

587,000.00 

$150,000.00 

I 

i 

23-0 J 198-03-02 Proje(;~~ontigency 5201040 Fees to Pro $404,155.37 i $12,808.00 • $416,963.37 i 

$0,00 $80,83107 i23-01198-03-05 $80,83107Material Testing 5201040 Fees to Pro 

$268,967,83$8568,093,74 58,837,06157 ITOTALS 

d) 	 The amount of $256,159.83 from SAP Fund 40099000, Other Capital Projects, SAP 
Project Definition 23-01198, FY 2010 Street Maintenance Program, is authorized to 
be encumbered and made payable to H. L. Zumwalt Construction, Inc. for 
construction services. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence 
by the City Manager or the City Manager's designee, correct allocation to specific SAP Fund 
Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund 
Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, 
and SAP GL Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 4. This Ordinance shall be effective immediately upon passage by eight or more 
affirmative votes; otherwise, it shall be effective on the tenth day after passage. 

PASSED AND APPROVED this 19th day of November, 2009. 

ATTEST: 

http:256,159.83

