

AN ORDINANCE 100979

APPROVING FIELD ALTERATION NO. 8 (FINAL) AND REDUCING THE CONTRACT AMOUNT WITH SAN ANTONIO CONSTRUCTORS, INC., BY \$62,444.79 IN CONNECTION WITH THE FLORES/BREEDEN/BEACON DRAINAGE OUTFALL, PHASE II PROJECT, LOCATED IN COUNCIL DISTRICT 1; AND REVISING THE PROJECT BUDGET.

* * * * *

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The Interim City Manager or his designee is hereby authorized to approve Field Alteration No. 8 (Final), reducing the contract amount with San Antonio Constructors, Inc., by \$62,444.79. Said contract was approved on August 22, 2002 pursuant to Ordinance No. 96219 in connection with the Flores/Breedden/Beacon Drainage Outfall Project. A copy of Field Alteration No. 8 is appended hereto and incorporated for all purposes as **Attachment I.**

SECTION 2. The following financial adjustments are hereby authorized to effect this Ordinance:

- (a) The budget in Fund 45099000, General Obligation Capital Project Fund, Project Definition 23-00755, WBS Element 23-00755-05-02-05, General Ledger 5201140, Construction Cost, is authorized to be reduced by \$62,444.79.


SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City Manager, the Interim City Manager or the designee of either, correct allocation to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Funds Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 4. This ordinance shall take effect on the 12th day of June 2005.

PASSED AND APPROVED this 2nd day of June, 2005.



M A Y O R
EDWARD D. GARZA

ATTEST: 
City Clerk

APPROVED AS TO FORM:
Office of the City Attorney


City Attorney

Agenda Voting Results

Name: 11.

Date: 06/02/05

Time: 01:45:00 PM

Vote Type: Multiple selection

Description: An Ordinance approving Field Alteration No. 8 (Final) and reducing the contract amount with San Antonio Constructors, Inc., by \$62,444.79 in connection with the Flores/Breeden/Beacon Drainage Outfall, Phase II Project, located in Council District 1; and revising the project budget. [Presented by Thomas G. Wendorf, Director, Public Works; Melissa Byrne Vossmer, Assistant City Manager]

Voter	Group	Status	Yes	No	Abstain
ROGER O. FLORES	DISTRICT 1		x		
SHEILA D. McNEIL	DISTRICT 2		x		
ROLAND GUTIERREZ	DISTRICT 3		x		
RICHARD PEREZ	DISTRICT 4		x		
PATTI RADLE	DISTRICT 5		x		
ENRIQUE M. BARRERA	DISTRICT 6		x		
JULIAN CASTRO	DISTRICT 7		x		
ART A. HALL	DISTRICT 8		x		
KEVIN WOLFF	DISTRICT 9		x		
CHIP HAASS	DISTRICT_10		x		
MAYOR ED GARZA	MAYOR		x		