AN ORDINANCE 101643

APPROVING FIELD ALTERATION NUMBER 11 DEDUCTING THE AMOUNT OF \$148,403.91 FROM A PRIOR CONSTRUCTION SERVICES CONTRACT WITH RAM BUILDING SERVICES, L.L.C. AUTHORIZED BY CITY COUNCIL THROUGH ORDINANCE 99649 ON SEPTEMBER 2, 2004, IN CONNECTION WITH THE CITY-WIDE NEIGHBORHOOD IMPROVEMENT CONSTRUCTION PROJECT.

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. Field Alteration Number 11 is approved and the amount of \$148,403.91 is hereby deducted from a prior construction services contract with RAM Building Services, L.L.P. authorized by City Council through Ordinance 99649 on September 2, 2004. This action reduces the current contract amount with RAM Building Services, L.L.P. from \$1,511,048.58 to \$1,362,644.67.

SECTION 2. Field Alteration Number 11 is necessary because RAM Building Services, L.L.P. failed to complete all thirty-one (31) projects identified in the contract. City forces and Valemas, Inc., through a separate contract, completed nine (9) of the thirty-one (31) identified projects. Those nine (9) projects had a total cost of \$148,403.91. Field Alternation Number 11 is appended and incorporated by reference as **Attachment I**.

SECTION 3. The following financial adjustments are hereby authorized to effect this Ordinance:

- a. The budget in Fund 40002000, Project Definition 23-03258, Neighborhood Improvement Construction is authorized to be reduced by \$148,403.91.
- b. The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City Manager or the City Manager's designee, correct allocation to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 4. This ordinance shall become effective on November 13, 2005.

PASSED AND APPROVED this 3rd day of November, 2005/

HII HARDRERGER

ASSISTANT City Clerk

APPROVED AS TO FORM:

シーCity Attorney

Agenda Voting Results

Name:

22. AND 26. (ONE VOTE)

Date:

11/03/05

Time:

05:00:13 PM

Vote Type:

Multiple selection

Description: An Ordinance approving Field Alteration Number 11 deducting the amount of \$148,403.91 from a prior construction services contract with RAM Building Services, L.L.C. authorized by City Council through Ordinance 99649 on September 2, 2004, in connection with the City-wide Neighborhood Improvement Construction Project. [Presented by Thomas Wendorf, Director, Public Works; Melissa Byrne Vossmer, Assistant City Manager]

| Voter | Group | Status | Yes | No | Abstain |
|--------------------------|-------------|-------------|-----|----|---------|
| ROGER O. FLORES | DISTRICT 1 | | Х | | |
| SHEILA D. MCNEIL | DISTRICT 2 | | X | | |
| ROLAND GUTIERREZ | DISTRICT 3 | | X | · | |
| RICHARD PEREZ | DISTRICT 4 | | X | | |
| PATTI RADLE | DISTRICT 5 | | Х | | |
| DELICIA HERRERA | DISTRICT 6 | | X | | |
| ELENA K. GUAJARDO | DISTRICT 7 | | x | | |
| ART A. HALL | DISTRICT 8 | | X | | |
| KEVIN A. WOLFF | DISTRICT 9 | | X | | |
| CHIP HAASS | DISTRICT_10 | Not present | | | |
| MAYOR PHIL HARDBERGER | MAYOR | Not present | | | |