

AN ORDINANCE 2006-04-06-0451

APPROVING FIELD ALTERATION NUMBER PW-08 (FINAL) IN THE DEDUCTIVE AMOUNT OF \$88,549.49 TO THE CONTRACT WITH E-Z BEL CONSTRUCTION, LTD., IN CONNECTION WITH THE BELGIUM LANE – PICARDIE TO SBC PARKWAY PROJECT, LOCATED IN DISTRICT 2, FROM 1999 GENERAL OBLIGATION STREET IMPROVEMENT BOND FUNDS.

* * * * *

WHEREAS, Ordinance Number 98947 passed and approved on March 11, 2004 awarded a construction contract to **E-Z Bel Construction, Ltd.** in connection with the Belgium Lane – Picardie to SBC Parkway Project; and

WHEREAS, the original quantities were estimated, and it is now necessary to reconcile quantities upon the completion of the Project; and

WHEREAS, Field Alteration Number PW-08 (final) in the net deductive amount of \$88,549.49 is a final comparison and calculation of the estimated original material versus the actual material quantities used by **E-Z Bel Construction, Ltd.** to complete the Project; and

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to complete previously approved Certificate of Obligation funded Capital Improvement Projects; **NOW THEREFORE;**

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. Field Alteration Number PW-08 (final) in the deductive amount of \$88,549.49 is hereby approved. The City Manager or her designee is hereby authorized to execute Field Alteration Number PW-08 (final) in the net deductive amount of \$88,549.49 to the contract with **E-Z Bel Construction, Ltd.**. A copy of Field Alteration Number PW-08 (final) is attached hereto and incorporated herein for all purposes as **Attachment I.**

SECTION 2. The following financial adjustments are hereby approved:

A. The budget in Fund 45099000, General Obligation Capital Projects, Project Definition 23-00865, Belgium: Picardie to Coliseum, shall be revised by reducing WBS element 23-00865-05-03, entitled Construction Contingency, G/L 5201140, in the amount of \$88,549.49.

B. The budget in Fund 45099000, General Obligation Capital Projects, Project Definition 23-00865, Belgium: Picardie to Coliseum, shall be revised by reducing WBS element 23-00865-90-03, entitled Transfer From GO-00170-01-01-67, G/L 6101100 in the amount of \$88,549.49.

C. The budget in Fund 45979000, 1999 Street improvements, shall be revised by reducing WBS element GO-000170-01-01-67, entitled Transfer To 23-00865-90-03, G/L 6102100 in the amount of \$88,549.49, for Field Alteration.

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City Manager, or the City Manager's designee, correct allocation to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 4. This Ordinance shall be effective on April 16, 2006.


PASSED AND APPROVED this the 6th day of April, 2006.



M A Y O R

PHIL HARDBERGER

ATTEST: 
CITY CLERK

APPROVED AS TO FORM: 
City Attorney

Agenda Voting Results

Name: 13.

Date: 04/06/06

Time: 02:33:09 PM

Vote Type: Multiple selection

Description: An Ordinance approving Field Alteration Number PW-08 (final) in the deductive amount of \$88,549.49 to the contract with E-Z Bel Construction, Ltd., in connection with the Belgium Lane - Picardie to SBC Parkway Project, located in District 2, from 1999 General Obligation Street Improvement Bond funds. [Presented by Thomas Wendorf, Director, Public Works; Jelynn LeBlanc Burley, Deputy City Manager]

| Voter | Group | Status | Yes | No | Abstain |
|--------------------------|-------------|-------------|-----|----|---------|
| ROGER O. FLORES | DISTRICT 1 | | x | | |
| SHEILA D. MCNEIL | DISTRICT 2 | | x | | |
| ROLAND GUTIERREZ | DISTRICT 3 | | x | | |
| RICHARD PEREZ | DISTRICT 4 | | x | | |
| PATTI RADLE | DISTRICT 5 | | x | | |
| DELICIA HERRERA | DISTRICT 6 | Not present | | | |
| ELENA K. GUAJARDO | DISTRICT 7 | | x | | |
| ART A. HALL | DISTRICT 8 | | x | | |
| KEVIN A. WOLFF | DISTRICT 9 | | x | | |
| CHIP HAASS | DISTRICT_10 | | x | | |
| MAYOR PHIL HARDBERGER | MAYOR | | x | | |



**CITY OF SAN ANTONIO
PUBLIC WORKS DEPARTMENT
FIELD ALTERATION REQUEST**

RECEIVED
JAN 27 2006

Form PW-15
Rev. 5/2005
(Submit 2 Originals)

Date Prepared: January 12, 2006 Field Alteration No. PW-06 PUBLIC WORKS Construction Inspections Project No. 23-00865

Project Name: Belgium Lane - Picard to SBC Parkway
(Project Name as shown on the Work Project Authorization) 2006 JAN 30 AM 10:58

The revision or amendment described below is to the work originally or previously specified is hereby requested, including all changes in costs. (Describe work to be added or deleted, including SAP Material number. Attach a revised plan sheet affected or drawings.)

Final recapitulation of project costs (see attached sheets).

Justification for Proposed Alteration (Describe in detail why this work is to be added or deleted. Use attachments if necessary.):
Reconcile project costs.

Field Alteration will result in change to Contract Cost as: Increase Decrease (\$ 88,549.49)
Field Alteration will result in change to Contract Days as: Increase Decrease # Days _____
(To be negotiated by the Contractor and the City.) Working Days Calendar Days

REQUESTED BY:
City of San Antonio _____ Date _____ Contractor [Signature] Date 01/26/06
City, Consulting Engineer/ Architect, Other (Please Specify) _____ Title: _____
Firm: E-Z Bel Construction Ltd. 1014214

RECOMMENDED BY:
Consultant (Project Engineer/Architect Only) _____ Date _____ Others: _____ Date _____
Firm: HDR Engineering, Inc. (If required, i.e., City Dept., S.A.W.S., etc.)
[Signature] 1-12-06 [Signature] 1/30/06
Anibal A. Gutierrez, Jr., P.E., COSA Project Manager 2-16-06 Razi S. Hossain, P.E., Asst. City Engineer
[Signature] 2/15/06
Kent Hickingbottom, COSA Capital Programs Manager _____ Date 2/15/06

SIGN HERE

SIGN HERE

APPROVED:
[Signature] _____ Date _____ Thomas G. Wendorf, P.E. (If over \$25,000) _____ Date _____
City Engineer Director of Public Works

FOR CITY USE ONLY

Ordinance Required: Yes No FA Amount \$25,000 (+ or -) Additional funds required \$ _____
WBS Element: 23-00865-05-02-05 WBS Element: 23-00865-05-03
Original Contract Amount: \$ 2,020,003.04 Construction Contingency Fund: \$ 201,696.20
Previous Approved FAs: \$ 94,210.05 Previous Approved FA: \$ 94,210.05
This Field Alteration: \$ <88,549.49> This Field Alteration: \$ <-88,549.49>
Total: \$ 2,025,663.60 Total Field Alterations: \$ 5,660.56
Balance: \$ 196,035.64
Fund #: 45099000 Ordinance #: 98947 Ordinance Date: 2/11/06
Purchase Requisition # _____ Contract # _____ Purchase Order # _____

NOTE: This form is a local government record and shall be retained in accordance with the provisions of the Local Government Code, Section 201. Provide two (2) originals with supporting documents.

PR: 1000014910 2/2/06 by G. Flores

Attachment I

To Ordinance No. _____
Approved on April 6, 2006