

AN ORDINANCE

2013-05-30-0356

APPROVING A UTILITY-DRIVEN CHANGE ORDER IN THE DECREASED AMOUNT NOT TO EXCEED \$1,242,629.00 TO THE \$36,298,583.23 CONSTRUCTION CONTRACT WITH CAPITAL EXCAVATION COMPANY FOR THE REALIGNMENT OF MARKET STREET.

* * * * *

WHEREAS, the Market Street Realignment Project originated in association with the proposed Convention Center Expansion and HemisFair Park Area Master Plan to include the realignment of Market Street and Bowie Street towards the east of the proposed Convention Center expansion; and

WHEREAS, the Project includes the realignment of Market Street, to run parallel with Commerce Street and east of the proposed Convention Center expansion; and

WHEREAS, a contract with **Capital Excavation Company** in the amount of \$37,352,903.74 was approved by Ordinance 2013-03-21-0178 and change orders have decreased the contract amount by \$1,054,320.51 to a total contract amount of \$35,055,954.23 ; and

WHEREAS, this Ordinance authorizes a utility driven change order in the decreased amount of \$1,242,629.00 for work associated with SAWS chilled water line, and

WHEREAS, approval of the ordinance will be a continuation of City Council policy to complete previously approved 2012 – 2017 General Obligation Bond funded project; **NOW THEREFORE**,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The Utility Driven Change Order for the Culebra 58F Drainage Phase 2B Project in the decreased amount of \$1,242,629.00 is hereby approved. The City Manager or her designee is hereby authorized to execute a Change Order to the Contract with **Capital Excavation Company**.

SECTION 2. The following financial adjustments are hereby approved:

- a) The budget in SAP Fund 45099000, General Obligation Capital Projects, SAP Project Definition 40-00300, Downtown Streets Reconstruction, shall be revised by decreasing SAP WBS Element 40-00300-05-02-08-02 entitled Market Realignment-SAWS Chilled Water, SAP GL account 5201245, by the amount of \$1,242,629.00.
- b) The budget in SAP Fund 45099000, General Obligation Capital Projects, SAP Project Definition 40-00300, Downtown Streets Reconstruction, shall be revised by decreasing SAP WBS element 40-00300-90-08 entitled SAWS Contribution, SAP GL account 4502280, by the amount of \$1,242,629.00.

- c) The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City Manager, or the City Manager's designee, correct allocation to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 3. This Ordinance shall be effective immediately upon passage by eight or more affirmative votes; otherwise, it shall be effective on the tenth day after passage.

PASSED AND APPROVED this 30th day of May, 2013.


M A Y O R
Julián Castro

ATTEST:




Leticia M. Vacek, City Clerk

APPROVED AS TO FORM:


 for

Michael D. Bernard, City Attorney



Request for
**COUNCIL
ACTION**

City of San Antonio



Agenda Voting Results - 9A

Name:	6, 7, 8, 9A, 9B, 11, 12, 13, 14, 15A, 15B, 16A, 16B, 16C, 17, 18, 20A, 20B, 20C, 21, 22, 25, 26, 27, 28, 29A, 29B, 30A, 30B						
Date:	05/30/2013						
Time:	10:49:32 AM						
Vote Type:	Motion to Approve						
Description:	An Ordinance approving a San Antonio Water System-driven deductive change order in the decreased amount not to exceed \$1,242,629.00 to the \$36,298,583.23 construction contract with Capital Excavation Company for the realignment of Market Street.						
Result:	Passed						
Voter	Group	Not Present	Yea	Nay	Abstain	Motion	Second
Julián Castro	Mayor		x				
Diego Bernal	District 1		x				
Ivy R. Taylor	District 2		x				
Leticia Ozuna	District 3		x				
Rey Saldaña	District 4		x				x
David Medina Jr.	District 5		x				
Ray Lopez	District 6		x				
Cris Medina	District 7		x				
W. Reed Williams	District 8		x			x	
Elisa Chan	District 9		x				
Carlton Soules	District 10	x					