
PW [09/18/03] 
Item No. 18 

AN ORDINANCE 98162 
APPROVING CHANGE ORDER NO. 1 AND AUTHORIZING PAYMENT 
IN THE AMOUNT OF $52,683.50 FROM GENERAL OBLIGATIONS OF 
THE CITY TO THE TEXAS DEPARTMENT OF TRANSPORTATION 
FOR CONSTRUCTION EXPENSES IN CONNECTION WITH THE 
PLEASANTON ROAD FROM MAYFIELD TO SOUTHCROSS MPO 
PROJECT, LOCATED IN COUNCIL DISTRICT 3; APPROPRIATING 
FUNDS; AND PROVIDING FOR PAYMENT. 

* * * * * 

WHEREAS, the City is responsible for funding engineering, right of way acquisition, 20 percent 
of construction cost and one hundred percent of TxDOTs’ Preliminary Engineering cost as part of 
the implementation of Metropolitan Planning Organization (MPO) Surface Transportation 
Program Projects; and 

WHEREAS, it is therefore necessary to approve Change Order No. 1 providing compensation in 
the amount of $52,683.50 to E-Z Be1 Construction, Ltd. for overhead for delays caused by utility 
poles being in conflict with the proposed sanitary sewer line on East Gerald, from August 9 to 
September 13, 2002 in connection with the Pleasanton Road from Mayfield to Southcross 
Project; and 

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to 
participate in the development and construction of City selected and approved MPO projects; 
NOW THEREFORE, 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Change Order No. 1 providing compensation in the amount of $52,683.50 to E-Z 
Be1 Construction, Ltd. for overhead for delays caused by utility poles being in conflict with the 
proposed sanitary sewer line on East Gerald, from August 9 to September 13, 2002, in 
connection with is hereby approved. A copy of Change Order No. 1 is attached hereto and 
incorporated herein for all purposes as Attachment I. 

SECTION 2. The budget and encumbrance in Fund 43-6 170 14, 1996 Certificates of Obligation 
Street Improvement - MPO, shall be revised by reducing Index Code 626739, entitled 
Construction Contingency, Document CP95 124N, by the amount of $47,413.97. 

SECTION 3. The amount of $52,683.50 is appropriated in Fund 43-617014,1996 Certificates of 
Obligation Street Improvement - MPO, in Index Code 626721, entitled Construction Contract, 
and is authorized to be encumbered and made payable to the Texas Department of Transportation 
for Change Order No. 1, in connection with the Pleasanton-Southcross to Mayfield Project. 

SECTION 4. The financial allocations in this Ordinance are subject to approval by the Director 
of Finance, City of San Antonio. The Director may, subject to concurrence by the City Manager 



or the City Manager’s designee, correct allocation to specific index codes and fund numbers as 
necessary to carry out the purpose of this Ordinance. 

SECTION 5. This Ordinance shall become effective on the 28’h day of September, 2003. 

PASSED AND APPROVED this 1 8th day of September, 2003. 
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EDWARD D. GhRz,q 

ATTEST: 
City Clerk 

APPROVED AS TO FORM 


