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AN ORDINANCE 

APPROVING CHANGE ORDER NO.2 IN THE INCREASED AMOUNT 
OF $2,194,443.68 TO THE $24,844,806.06 CONSTRUCTION CONTRACT, 
WITH CLARK CONSTRUCTION OF TEXAS, INC. FOR 22 
ADDITIONAL ASPHALT OVERLAY STREET REHABILITATION 
PROJECTS IN THE FY 2009 & 2014 CAPITAL IMPROVEMENT PLAN, 
LOCATED IN DISTRICTS 4, 5, 7, AND 8. 

* * * * * 

WHEREAS, a contract with Clark Construction of Texas, Inc. in the amount of 
$24,844.806.06 was authorized by Ordinance No. 2008-06-05-0477 in connection with the FY 
2008 & FY 2009 Street Maintenance Program, a component of the Infrastructure Management 
Program Projects; and 

WHEREAS, this Ordinance approves Change Order No.2 in the amount of $2,194,443.68 to 
add street rehabilitation projects to the Asphalt Overlay contract as authorized by the 
$30,000,000 CIP amendment; and 

WHEREAS, this request is to accommodate additional street projects to be funded through the 
amendment to the FY 2009-1014 Capital Improvement Program, including the construction of 
tum bays on W. Hausman Road and twenty-two (22) rehabilitation projects; and 

WHEREAS, approval of the Ordinance will be a continuation of City Council policy to 
complete street maintenance projects with funding allocated for this purpose; NOW 
THEREFORE, 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Change Order No.2 in the amount of $2,194,443.68 is hereby approved. The 
City Manager or her designee is hereby authorized to execute Change Order No.2 to the contract 
with Clark Construction of Texas, Inc. Said contract was approved by Ordinance No. 2008­
06-05-0477 in connection with the FY 2008 & FY 2009 Street Maintenance Program. 

SECTION 2. The following financial adjustment is hereby approved: 

The previously appropriated amount of $2,194,443.68 in SAP Fund 40099000, Other 
Capital Projects, is authorized to be encumbered and made payable to Clark 
Construction of Texas, Inc. for construction services. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence 
by the City Manager or the City Manager's designee, correct allocation to specific SAP Fund 
Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund 
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Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, 

and SAP GL Accounts as necessary to carry out the purpose of this Ordinance. 


SECTION 4. This Ordinance shall take effect on the tenth day after passage. 


PASSED AND APPROVED this 25th day of June, 2009. 


JULIAN CASTRO 
ATTEST: 



