

AN ORDINANCE **97673**

**AMENDING A PROFESSIONAL SERVICES CONTRACT AND AUTHORIZING ADDITIONAL FUNDS IN THE AMOUNT OF \$34,017.09 FROM 1999 G.O. STREET IMPROVEMENT BOND FUNDS PAYABLE TO MAESTAS & BAILEY, INC. (MBE) FOR ADDITIONAL ENGINEERING SERVICES IN CONNECTION WITH THE MAYFIELD FROM I.H. 35 TO ZARZAMORA (MPO) PROJECT, LOCATED IN COUNCIL DISTRICT 4; REVISING THE BUDGET; APPROPRIATING FUNDS; AND PROVIDING FOR PAYMENT.**

\* \* \* \* \*

**WHEREAS**, on May 25, 2000, Ordinance No. 91828 authorized the execution of a professional services contract with Maestas & Bailey, Inc. in the amount of \$245,200.25 for professional engineering services in connection to the Mayfield from I.H. 35 to Zarzamora Project; and

**WHEREAS**, this project was dormant for one year due to some outfall alignment issues; and

**WHEREAS**, this project consists of a new outfall alignment modification of traffic signals and installation of a Video Imaging Vehicle Detection System; and

**WHEREAS**, this ordinance amends the contract with Maestas & Bailey, Inc. and provides for additional compensation in the amount not to exceed \$34,017.09 to update the fees that were negotiated in April 2000; and

**WHEREAS**, this ordinance increases the total authorized for this professional service contract to \$279,217.34; and

**WHEREAS**, approval of this ordinance will be a continuation of City policy to complete previously approved 1999 General Obligation Street Improvement Bond funded Metropolitan Planning Organization Capital Improvement Projects, **NOW THEREFORE**;

**BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:**

**SECTION 1.** The professional services contract between the City of San Antonio and Maestas & Bailey, Inc. originally authorized by Ordinance 91828 dated May 25, 2000 is hereby amended. The additional funds in an amount not to exceed \$34,017.09 for engineering services in connection with the Mayfield from I.H. 35 to Zarzamora Project is hereby authorized. A copy of the proposal is attached hereto as **Attachment I**.

**SECTION 2.** The budget in Fund No. 45-972095, 1999 Street Improvements, Sold in 2001, is revised by reducing Index Code 695577, entitled "Unallocated Appropriations: Proceeds", by the amount of \$34,017.09.

**SECTION 3.** The amount of \$34,017.09 is appropriated in Fund No. 45-972036, 1999 Street Improvements, Sold in 2001, in Index Code 938779, entitled "Transfer to 45-979039". The amount of \$34,017.09 is authorized to be transferred from 45-972036 to fund 45-979039.

**SECTION 4.** The budget in Fund No. 45-979000, 1999 Street Improvements, shall be revised by increasing Index Code 134825, entitled Trf from 45-972036 (45-979039) Mayfield I35 to Z.

**SECTION 5.** The amount of \$34,017.09 is appropriated in Fund No. 45-979039, 1999 Street Improvements, in Index Code 623470, entitled "Engineering Contract", and is authorized to be encumbered and made payable to **Maestas & Bailey, Inc.**, for engineering services in connection with the Mayfield-IH35 to Zarzamora project.

**SECTION 6.** The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director may, subject to concurrence by the City Manager or the City Manager's designee, correct allocation to specific Index Codes and Fund Numbers as necessary to carry out the purpose of this Ordinance.

**SECTION 7.** This ordinance shall take effect on the 8th day of June 2003.


**PASSED AND APPROVED** this 29th day of May, 2003.




M A Y O R

EDWARD D. GARZA

ATTEST:

  
City Clerk

APPROVED AS TO FORM:

  
City Attorney