

AMENDMENT #4 TO
PROFESSIONAL SERVICES AGREEMENT
ENGINEERING SERVICES
FOR

Zarzamora Drainage Project #83 A Phase I and II

The City of San Antonio, a Texas Municipal Corporation, (hereinafter referred to as "CITY") presently contracts with LOCKWOOD, ANDREWS & NEWNAM, INC., (hereinafter referred to as "CONSULTANT"), for the ZARZAMORA DRAINAGE PROJECT #83 A PHASE I AND II pursuant to a Professional Services Agreement (hereinafter referred to as the "Agreement") approved by City Council on AUGUST 18, 2005 through Ordinance No. 101234. This amendment of the Professional Services Agreement (hereinafter referred to as "this Amendment") is entered into by and between the CITY acting by and through its designated representative pursuant to Ordinance No. _____ passed and approved on _____ and CONSULTANT acting by and through its designated representative. The undersigned hereby agree to amend said Agreement as herein set forth:


1. Article V. of the Agreement, entitled "COMPENSATION," is hereby amended to add the sum of \$198,090.00 to the fee for the CONSULTANT's additional work for a total contract amount of \$1,108,210.00.
2. Article III, "SCOPE OF SERVICES" is hereby amended to add additional professional engineering services to include Construction Phase services in accordance with the CONSULTANT's proposal which is attached hereto as attachment "A" and incorporated by reference herein.
3. This amendment to the Agreement shall not prejudice any present or future rights, remedies, benefits, or powers belonging or accruing to CITY under the terms of the Agreement herein amended.
4. Except as provided otherwise herein, the Agreement shall remain unaffected, unchanged, and unimpaired by reason of the foregoing amendments.

Amendment AGREED TO this the _____ day of _____, _____.

CITY OF SAN ANTONIO, A TEXAS
MUNICIPAL CORPORATION:

LOCKWOOD, ANDREWS & NEWNAM, INC.

By: _____
City Manager

By:  _____
Title: **ASSOCIATE**

APPROVED:

City Attorney