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AN ORDINANCE 2006-02-09-0176

AUTHORIZING FIELD ALTERATION NUMBER 4 TO THE
BRACKENRIDGE PARK REHABILITATION PROJECT -
PACKAGE B IN THE AMOUNT OF $241,915.87,
APPROPRIATING $108,084.13 FOR CONSTRUCTION
CONTINGENCY FOR A TOTAL APPROPRIATION OF
$350,000.00 FROM 2005 CERTIFICATES OF OBLIGATION
FUNDS, AND AUTHORIZING PAYMENT

. * * %k %k

WHEREAS, the Brackenridge Park Rehabilitation Project — Package B construction
contract with Valemas, Inc. was authorized by Ordinance No. 100086, passed and
approved on December 9, 2004; and

WHEREAS, since this project was originally bid, the retaining walls have had structural
failure in two locations and repairs have been deemed necessary to the project by staff and
the project architect; and

WHEREAS, field Alteration Number 4 will address work associated with the San Antonio
River walls, to include removal and rebuilding of river retaining walls as well as
replacement of a sluice gate at the low water crossing; and

WHEREAS, as a result of Field Alteration Number 4, 110 working days are to be added to
the contract; NOW THEREFORE:

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. Field Alteration Number 4 to the Brackenridge Park Rehabilitation Project —
Package B in the amount of $241,915.87 is hereby authorized. A copy of the Field
Alteration is attached hereto and incorporated herein for all purposes as Attachment I. The
City Manager, or her designee, is authorized to execute any further necessary
documentation in connection with the authorization of said Field Alteration.

SECTION 2. The amount of $350,000.00 is appropriated in fund 11001000, General
Fund GL account 6102100 — Interfund Transfer Out. The amount of $350,000.00 is
authorized to be transferred to fund 45448000.

SECTION 3. The budget in fund 45448000, Project Definition 26-00263, Brackenridge
Park Rehabilitation Project, shall be revised by increasing WBS element 26-00263-90-07,
entitled TRF FR General Fund, GL account 6101100 — Interfund Transfer In, by the
amount of $350,000.00.
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SECTION 4. The amount of $241,915.87 is appropriated in Fund 45448000 Project
Definition 26-00263, Brackenridge Park Rehabilitation Project, WBS element 26-00263-
05-08-02 and is authorized to be encumbered and made payable to Valemas, Inc.

SECTION 5. The amount of $108,084.13 is appropriated in Fund 45448000 Project
Definition 26-00263 Brackenridge Park Rehabilitation Project WBS element 26-00263-05-
07-02 and is authorized to be encumbered and made payable for construction contingency.

SECTION 6. The following appropriations are contingent upon the sale of the City of San
Antonio, Combination Tax and Revenue Certificates of Obligation, Series 2006 for the
Brackenridge Park Rehabilitation Project. This ordinance is also a declaration of the City’s
official intent to reimburse itself from the proceeds derived from the sale of the City of San
Antonio, Combination Tax and Revenue Certificates of Obligation, Series 2006 for any
authorized expenditures from any lawfully available funds of the City.

SECTION 7. The financial allocations in this Ordinance are subject to approval by the
Director of Finance, City of San Antonio. The Director of Finance may, subject to
concurrence by the City Manager, or the City Manager’s designee, correct allocations to
specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal
Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds
Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the
purpose of this Ordinance.

SECTION 8. This ordinance shall become effective on and after February 19, 2006.

PASSED AND APPROVED this Qﬂ— day of 1y, 2006.
9
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ATTEST: S&/@w % : ”/9\/ PHIL HARDBERGER
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R ; CITY OF SAN ANTONIO B 20F2
‘  DEPARTMENTS OF PUBLIC WORKS AND PARKS AND RECREATION e
~ FIELD ALTERATION REQUEST R

Pro;ect Name and Prolect Number (as shown on the Work Pro;ect Autlmnzatlon)
i Brackenrldge Park Rehabllltation Package B Project i

' The revnslon or amendment descnbed below in the work ongmally or prevrously specrﬁed is hereby requ\ ted, |nclud|ng i
all changes in costs ’(Descnbe work to be added or deleted Attach revused plan sheet affected or drawings asrequlred

Add Dam and dewater the work areas independently as described ln the attached propoea
o ,edgee of the ‘existing walls past the area of damageto form clean and vertical connectlon polnte for th
. repairs. Demolish and remove damaged wall sections including rubble in the river channel salvaglng
" _stone to be reused as possible. ‘Construct new retaining walls with concrete footings as descrlbed in
. 'the propoeal. Repair areas of the riverbank above the work zones with new topeoll and grass sod to the
o limlte of damage caused by eroelon andlor wall repalr Install the new sluiee gate

Net prlce for change.. : " ,

Justif catlon for proposed ‘alteratlon (descnpbon in detall as to why thls work ls to be added or deleted iuse 1 ttachments rf ; :

Damage to the retainlng walls is easlly aeceeslble by pedeetrians and directly impacte the public health :
.. safety and welfare of park users. Ongoing eroeion ls causing continued damage to the riverbank as weii -
as addlng aedimentatlon to the rlver. i : e o , b /;

: ,Thls sluice gate controls the river Ievel in most of the park between the Zoo and \Mtte Museum Without the e
-gate In place the river level remains low, revealing the channel bottom in many areas and lowering the G

. aesthetics of the park in general. This gate Is also intended to aid in the control ol' flooding of the park by Bl
o ailowlng faster transfer of floodwater downstream. k ( S




"Valemas, Inc.
| ,‘:Janmry30 2006

M. Jameal Moreno
City of San Antonio

- POBox 839966

o, § ; ;f,:.f -

San Antonie, TX 78283;3966 ,

- ‘OrdinanceNumber 100086

- Wc pxopoae the follmﬂng ﬁcld change for the Buckcnndge Park thabihtatlon Package B ’, ¥ .
 project. ThlsquooexsinresponsekntnimngWalanpauDramngslsswdbyLehmann

it BngmeermgdatcdSBIIOS hcwever,ptoposedwallconmuottonmnotperLehmann

‘Engineering design. Revision #7 includes construction of river retsining walls at the Zoo
area, Witts Musoum area, and Tuleta water crossing area using a 5* wide concrete footmg
with 2 sided masonry walls and concrete infill in lieu of the designed 8’ wide concrete -

,.footmgwlconcremstemwaUandmaaomyvaneer ‘Due to budget constxaints, these. |
- revisions were made by Rialto Studio and theix selected masonry contractor. Atthoughwe

believe this design is superior to most of the existing walls in this area, anemaswﬂlnot

i ,guammcﬂxesu'uchmlmtegxityofﬂ;emﬂwﬂmmmmpedmgmm sdnwmgs

Rwislon#? is alsoconnngentonweather conditions and water levcls remaining atﬂxe
;currzntlavel(cunently'!-l- lﬁ.wnterdepthwnhsluxcegatcopen) which willmake it
possible to dam the Zoo andTuletawatermssmgareasusmgsmdbags/coﬂ’erdamshheu of‘ o
jﬂxeongimlproposedPomdamsh'ucmm : , S o

: WaterlevelsattlmretammgmlllowtedbehmdﬂieWitteMmeumhave mainedmmt
despite drought like weather and the opening of the sluice gate. Thercmmmgwallxepurs
behmdthmwallwmbedoneusmgﬂlel’omdms&uchm i

Alsomcludnd in this propoul Proposal Revxslon#6 addzdaS.S’ x50 wallswtxon locamd

Pmposal River Rzimmng Walls & Tuleta Stiice Gate (Remion #7) e

" in the island area pear the Tuleta Water Crossing. Addmonally thnsqnohelnnludesmmml S A
VandmstallntxonofmaahnoeyteforﬁmSanAntomokwernearﬂ)e'l‘lﬂetaSt.watnrcosamgpgr i

- Halliday Products Quiotation #Q031315. Dug to underwater unknowns, this proposal is for
standard installation of the G1D Slide Gate only; with unviewable existing conditions aod
mﬁommwmgnmnghﬁmvmmmmﬂ\emofﬂu ,
“installation. Bmshngcond:ﬂmsmaynotallowforalevehplumb,orwmmtmnnnon
e Changes / Modifications to the proposed jnstallation will roquite additional pricing review..
Plemnomthatﬂwthmbhmdspac:mamhlhawbeandelebdﬁnmﬁmmpom 3

5 Valemas’ original sdmrﬂvarmmklgwdlmpmnwuusued.&pxﬂm 2005 We

havexeducedandhcldmnmlngwdlpncmgdaspmmwmumﬁtheom:retz,steel S
__stone, dicsel, etc. Wﬁhycmhmlywn&nweepmnuofﬂ:mpmposal,wemlockmpﬂm ‘

 with our suppliers. Pleaseletmhlowxfthmmmﬂungwecandotoexp«ﬂtenmmrs
Rz\nsed pncmgto accommodate this clunge is as follows:

3435 Salado Creek Dr., Sts 101 San Antonio, TX 78217 Office (210)599-1376  Fax (210)599-7209




: Valema‘s,lnc‘. .

"’Unlt '

Price’

' Description_

PortaDam Rnntal Fee

Portadam installation crew

Portadam travel expenses
_Excavator - Officading & setup

: Valemas Labor to assist Porladam

- Valemas Lﬂborbu\s!alllmmove sandbaas” B
i }Sandb&gs :
_a,&tSand :

e Structure Maintenance :

Initial Dewatnﬂng Purnps&Labor e
' Dawataring Maintenance .
Equnpmant Seourltyl Replawment
Tuleta Wall Damming and Dewatering
Tuleta Wall Dewatanng Maintanance

Concrete / Masomy Walls
%Topsoll ,
Sedding

S ,C!eanup

o SupeNlllOﬂ

G10 Side Gate
: lnstaﬂaﬁon
“Equipment
- Supervision
o Repalr of Dlstufbed Area

ThmpmposalisvahdeBOdays,mqmingmMNpﬁmwmmdertbispmposﬂ

MO

DAY

CTRIP

T o

LS

.g

-',-‘-*—*-'é-fg}-*gggg‘nnmn ‘

" Sub-Total:

1
55
500
1
1

: Sub-TotlI:’ :

13,352.50
1,628.03

2.266.25"
3062.50 s

1470
14,70
- 061

Ext\enkidﬂ =

~9768.18 8

- 4,532.50 -
812600
17800

‘ 980].“,‘ :

1,470.00

127,583.76

1980
5.67

8,575.00
6,370.00

’ 3,787.58

©1,837.50

1,347.50
520.63

918.76

 4168.00 4,185,
18375 65
6,126.00 - B/
13,875.00
' 9,187.50

308250

1 ,470 oo‘ s

57 112.131

12753375,\? -

1,078.00
- 2,785.00

8,675.00

6 370 00

145,391 15 e

‘3,‘187.56 :
©4,837.50
- 1,347.50
52083

91875

841194

- 516.37

obsoletc

aftor the above referenced date, A discussed with Jamsaal Moreno 1/30/05, this proposal is

jssued with use of small equipment only. thrgiexavitmwdeﬁgmedfotwnllmavaﬁonyor
lowering equipment into water. lnthncueﬂutthishrgoequipmmtisneeded.itiugreedﬂmt
maddihonalFieldAlmaﬁonwinbemuedtoeomﬁwcostoftbjsequipment :

Valemas, Inc. isreqnemgm-ddauonﬂMI,SlSMmEanaddhionallmcﬂlenduDay:for
the proposed work foﬂho River Retaining walls. Lump Sum Pricing mcludesfouructiomof

3435 Salado mm, Ste 101 sgn Astolo, TX M1 Offics (210)599-1316 Fox (m)swm



-

~ Valemas, Inc. | |
. river wall rpair: (approximate dimeasions) Witts Maseutn 6°12 x 70%, Zoo Wall 16 x3¢
 (CPS pole o be relocated by others prior ta Valemas mobilization), Patch Work near Bridge 8'x
10, and Island Wall near Tulcta Low-Water Crossing 5.5° x 51, and the purchasing aad TR
installation of your approved new sluico gate near the Tuleta Low-Water Cms:ing. Ploasc leg us

- Jmow if you need any additional information.

3435 Salado Creck Dr., Ste 101 San Antopio, TX 78217~ Office (210)395-1876  Fex (210)599-7209



